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1
PURPOSE

1.1
To approve the revised programme for the current year and also the future five-year capital programme for this committee.

2
BACKGROUND

2.1
This report will review the following:

i)
The current year's programme.

ii)
Draft programme of schemes to be carried out in the following five years (2008/09 to 2012/13).


3
ORIGINAL PROGRAMME 2007/08 – CURRENT FINANCIAL YEAR

3.1
The original capital programme for the current year included schemes at a total estimated cost of £1,049,510.

3.2
Unfinished schemes from 2006/07, totalling £153,200, have been added to the original programme.  This is shown in Annex 1 and known as slippage.

4
REVISING THE CURRENT YEAR'S PROGRAMME

4.1
We have now discussed in some detail each scheme in the programme with budget holders and the Capital Working Group and revised the programme to reflect likely expenditure this year.  This is shown in Annex 1, alongside the original estimate.

4.2
Updated capital evaluation forms completed by the responsible officers, for all these schemes were reported to committees in the previous cycle.

4.3
In summary, the revised programme is:

	Total

Approved Budget

£
	Revised Estimate for Current Year

£
	Expenditure to Date

£

	2,186,550
	2,781,580
	945,281


5
DRAFT PROGRAMME 2008/09 TO 2012/13

5.1
New schemes have been put forward by officers to form part of our five-year capital programme.  Annex 2 (GREEN) shows the draft programme for this committee.

5.2
However, this is really only the first attempt to ascertain future schemes.  Therefore, Annex 2 is a possible programme that will require further consideration by the Budget Working Group and by Policy and Finance Committee who will want to make sure that it is affordable, both in capital and revenue terms.

5.3
A new capital scheme pro forma has been completed for any new schemes added to the five year programme by the relevant officer.  These are attached at Annex 3 (BLUE).

5.4
Members should therefore consider the new schemes and indeed the existing schemes as shown  in Annex 2 and put forward any amendments you may wish to make at this stage.

5.5
Capital evaluation forms for all new schemes approved for next year (2008/09) will be completed and reported to committees in the next cycle.

5.6
A summary of the five-year programme for Community Committee is shown below:

	2008/09

£
	2009/10

£
	2010/11

£
	2011/12

£
	2012/13

£
	
	Total

£

	3,753,480
	1,001,000
	408,100
	93,400
	332,000
	
	5,587,980


6
RECOMMENDED THAT COMMITTEE

6.1
Approve the revised capital programme for 2007/08 as set out in Annex 1.

6.2
Consider the future five-year programme for 2008/09 to 2012/13 as set out in Annex 2 and agree any amendments you wish to make.
FINANCIAL SERVICES MANAGER
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7 JANUARY 2008

	 
	 
	Budget Analysis
	Expenditure Analysis

	Cost
	Schemes
	Original
	Slippage
	Additional
	Total
	Revised 
	Budget 
	Total

	Centre
	 
	Estimate
	 
	Approvals
	Approved
	Estimate
	moved to 
	Expenditure

	 
	 
	2007/08
	 
	 
	Budget
	 
	2008/09
	To Date

	 
	 
	 £
	 £
	 £
	 £
	£
	£
	 £

	BADWC
	Badger Well Water Culvert Collapse
	 
	
	10,000
	10,000
	10,000
	 
	0.00

	BPSCT
	Brungerley Park Sculpture Trial
	 
	
	14,620
	14,620
	14,620
	 
	8,589.72

	CCSHE
	Provision of shelter in Woodland Cemetery
	8,500
	
	
	8,500
	8,500
	 
	0.00

	CSLOT
	Castle Lottery scheme Phase 2
	33,750
	9,910
	
	43,660
	902,000
	 
	559,501.01

	EDCHR
	Edisford Changing Rooms
	65,000
	
	
	65,000
	0
	65,000
	502.40

	FITRM
	Relocate fitness room at LSC to Longridge Civic Hall
	18,600
	
	196,000
	214,600
	214,600
	 
	0.00

	GALBO
	Replace Boiler at Platform Gallery
	11,000
	
	
	11,000
	11,000
	 
	8,633.00

	GFCYC
	Gisburn Forest Park Cycling Trails 
	20,000
	
	
	20,000
	8,000
	12,000
	0.00

	KEEPR
	Castle Keep Repairs - Phase 1
	 
	48,480
	
	48,480
	74,050
	 
	73,828.92

	LFIRD
	Provision of Fire Escape at Longridge Depot
	6,300
	-1,510
	
	4,790
	4,790
	 
	2,492.00

	LOCHG
	Grant Aid to Longridge Action Group re Civic Hall
	 
	10,000
	-10,000
	0
	0
	 
	0.00

	LROOF
	Longridge Sports Centre Roof
	 
	
	61,800
	61,800
	39,650
	1,380
	39,651.47

	LSKAT
	Longridge Skate Park Retention
	 
	
	3,000
	3,000
	3,340
	 
	379.84

	LSREC
	Longridge Sports Centre Reception 
	54,410
	
	-54,410
	0
	0
	 
	109.90

	PBOIL
	Pool - Replace boiler and calorifier
	96,300
	
	
	96,300
	96,300
	 
	11,420.00

	PCCHI
	Refurbishment of Chipping Toilets
	75,000
	
	8,800
	83,800
	90,300
	 
	60,369.19

	PCRPE
	Replace Slaidburn Toilets
	 
	2,500
	
	2,500
	2,500
	 
	2,444.15

	PCWHA
	Funding towards reconstruction of Whalley Toilets
	50,000
	
	
	50,000
	0
	50,000
	0.00

	PESSU
	Replace Suzuki Van - PJ02 NNA
	10,000
	
	
	10,000
	10,120
	 
	10,106.62

	PLAYH
	Improvements to children's play areas
	50,000
	
	
	50,000
	50,000
	 
	33,057.11

	POENE
	Energy Efficiency measures to Ribblesdale Pool
	104,500
	
	
	104,500
	104,500
	 
	1,552.23

	POSTW
	Replace Steel Windows to building at Ribblesdale Pool
	36,400
	
	
	36,400
	36,400
	 
	0.00

	RALSH
	Replace Grounds Maintenance Allet Shaver with Dennis cylinder mower
	2,245
	
	
	2,245
	2,250
	0 
	2,245

	RCOLT
	Replace N313 SWK Dennis Refuse Collection Vehicle
	180,000
	
	
	180,000
	180,000
	 
	0

	REBIN
	Recycling and Residual Waste Containers
	172,500
	
	
	172,500
	
	172,500
	0

	RGBUF
	Replace Grounds Maintenance 4 Allett Buffalo mowers with 1 Dennis
	6,985
	
	
	6,985
	6,980
	
	6,985

	RGDCW
	Replace Grounds Maintenance Hayter ride-on N383 DCW
	20,800
	
	
	20,800
	20,700
	
	20,700

	RGMOW
	Purchase of 4 mowing machines & Trailer
	7,700
	
	
	7,700
	5,200
	
	5,159

	RGOFR
	Replace Grounds Maintenance G190 OFR mini tractor
	9,000
	
	
	9,000
	9,000
	
	9,000

	RIBCA
	Refurbishment of Ribchester Public Conveniences
	37,200
	
	
	37,200
	37,200
	
	17,887

	RLIFT
	Bin Lifts (x2) for existing Refuse Vehicles
	30,900
	
	
	30,900
	
	30,900
	0

	ROSEG
	Rose Garden Castle Grounds
	 
	
	
	
	56,000
	
	48,802

	RPCHA
	Ribblesdale Pool - Refurbish Staff changing rooms & external store
	 
	6,700
	
	6,700
	7,100
	
	7,104

	RVERG
	Replace Grounds Maintenance 3 Blade Verge Cutter Haytor Condor
	4,500
	
	
	4,500
	4,500
	
	4,497

	RWFBU
	Replace Grounds Maintenance Vehicle R485 FBU Iveco 7.5tonne
	37,000
	
	
	37,000
	35,100
	
	35,090

	RWKEG
	Replace P715 KEG Ford General Works Vehicle
	15,400
	
	
	15,400
	12,100
	
	12,040

	RWXCK
	Replace Grounds Maintenance Vehicle P996 XCK with Transit van
	13,500
	
	
	13,500
	11,800
	
	11,726

	SDIMP
	Improvements to Salthill Depot budget moved from 05/06
	6,530
	
	
	6,530
	7,000
	
	7,004

	SYNCA
	Longridge Sports Centre Replace carpet on synthetic pitch
	133,900
	
	
	133,900
	
	133,900
	0

	 
	Total Community Committee
	1,049,510
	153,200
	10,000
	1,212,710
	1,077,870
	494,310
	711,810


	Page no
	Scheme
	2008/09
	2009/10
	2010/11
	2011/12
	2012/13
	Total

	
	 
	£
	£
	£
	£
	£
	£

	
	 
	 
	 
	 
	 
	 
	 

	
	Community Committee
	 
	 
	 
	 
	 
	 

	
	Public Conveniences
	 
	 
	 
	 
	 
	 

	
	  Replace & increase size of Dunsop Bridge Toilets
	 
	 
	121,500
	 
	 
	121,500

	8
	  Refurbishment of Clitheroe Market Toilets
	 
	39,000
	 
	 
	 
	39,000

	10
	  Refurbishment of Castle Field Toilets
	 
	 
	 
	43,400
	 
	43,400

	
	   Add budget moved from 2007/08 - Funding towards Whalley Toilets
	50,000
	 
	 
	 
	 
	50,000

	
	Outdoor Recreation
	 
	 
	 
	 
	 
	 

	
	Improvements to children's play areas
	50,000
	50,000
	50,000
	50,000
	50,000
	250,000

	12
	Replacement of Outdoor Recreation Equipment
	21,000
	 
	 
	 
	 
	21,000

	
	Edisford Changing Rooms
	150,000
	 
	 
	 
	 
	150,000

	
	Add budget for Edisford Changing Rooms moved from 2007/08
	65,000
	 
	 
	 
	 
	65,000

	
	Calderstones Open Space
	75,000
	 
	 
	 
	 
	75,000

	14
	Brungerly Park Footpath
	115,000
	 
	 
	 
	 
	115,000

	
	   Add budget moved from 2007/08 Gisburn Forest Park Cycling Trails 
	12,000
	 
	 
	 
	 
	12,000

	
	Sports Development
	 
	 
	 
	 
	 
	 

	
	Grant Aid to Longridge Action Group re Civic Hall
	90,000
	 
	 
	 
	 
	90,000

	16
	Replace Equipment at West Bradford Community Gym
	13,900
	 
	 
	 
	17,000
	30,900

	
	Clitheroe Castle
	 
	 
	 
	 
	 
	 

	
	   Castle Lottery scheme
	2,308,300
	65,000
	 
	 
	 
	2,373,300

	
	   Improvements to Clitheroe Castle Keep
	110,000
	 
	 
	 
	 
	110,000

	18
	   Improvements to grounds and surrounds of Castle
	32,000
	32,000
	 
	 
	 
	64,000

	
	Clitheroe Market
	 
	 
	 
	 
	 
	 

	20
	   Replacement of Stalls
	 
	100,000
	 
	 
	 
	100,000

	22
	   Replacement of Paving as part of Redevelopment scheme
	 
	400,000
	 
	 
	 
	400,000

	
	Clitheroe Cemetery
	 
	 
	 
	 
	 
	 

	24
	   Purchase of land
	42,000
	 
	 
	 
	 
	42,000

	
	Longridge Sports Centre:
	 
	 
	 
	 
	 
	 

	
	Add budget moved from 2007/08 - Roof Retention
	1,380
	 
	 
	 
	 
	1,380

	
	Add budget moved from 2007/08 - Synthetic Pitch
	133,900
	 
	 
	 
	 
	133,900

	
	Refuse Collection
	 
	 
	 
	 
	 
	 

	
	Replace V052 FRL Dennis
	180,000
	 
	 
	 
	 
	180,000

	
	Replace V052 FRJ Dennis
	 
	180,000
	 
	 
	 
	180,000

	
	Replace V052 FRK Dennis
	 
	 
	180,000
	 
	 
	180,000

	26
	Replace Refuse Collection/Recycling vehicle
	 
	 
	 
	 
	190,000
	190,000

	
	Recycling and Residual Waste Containers
	236,000
	 
	 
	 
	 
	236,000

	28
	Repair/Replace Floors in Waste Transfer Station
	 
	 
	 
	 
	75,000
	75,000

	30
	Wheeled Bin Lifting Equipment
	40,000
	 
	 
	 
	 
	40,000

	
	General Works
	 
	 
	 
	 
	 
	 

	
	Replace V955 EVM JCB
	 
	 
	25,700
	 
	 
	25,700

	
	Replace PF03 HFA Ford Transit
	 
	15,400
	 
	 
	 
	15,400

	
	Replace PF03 HEU Ford Transit
	 
	15,400
	 
	 
	 
	15,400

	
	Replace PF03 HFE Ford Transit
	 
	15,400
	 
	 
	 
	15,400

	
	Replace PE54 YXF
	 
	15,400
	 
	 
	 
	15,400

	
	Replace Replacement for R675 HCW (PO54 COA)
	 
	30,900
	 
	 
	 
	30,900

	
	Replace Replacement for P291 RCW (P054 COH)
	 
	 
	30,900
	 
	 
	30,900

	
	Small Jetting Machine
	 
	20,600
	 
	 
	 
	20,600

	32
	Improvements to vehicle repair workshop
	18,000
	 
	 
	 
	 
	18,000

	34
	Reroofing work to Longridge Depot
	 
	20,300
	 
	 
	 
	20,300

	
	Outdoor Recreation Vehicles and Plant:
	 
	 
	 
	 
	 
	 

	
	Replace P053 WYW
	 
	1,600
	 
	 
	 
	1,600

	36
	Replace Pest Control Vehicle 
	10,000
	 
	 
	 
	 
	10,000

	
	Total Community Committee
	3,753,480
	1,001,000
	408,100
	93,400
	332,000
	5,587,980


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	Rod Pearce

	Committee
	COMMUNITY

	Brief Description of Scheme
	Refurbishment at Market WC’s

	Full Details of Scheme 
	Full Refurbishment of internals to Market WC’s to improve anti vandal measures.

	Links to Corporate Objectives
	 Make people’s lives safer and healthier

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	35,000
	 

	 
	Fees
	
	 

	 
	Internal Staff Salaries
	4,000
	 

	 
	Planning/Build Regs Fees
	
	 

	 
	Other costs
	
	 

	 
	 
	39,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	April 
	 

	 
	scheme completion
	June 
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2009/10
	 
	If possible

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	Rod Pearce

	Committee
	COMMUNITY

	Brief Description of Scheme
	Refurbishment of Castle Field WC’s

	Full Details of Scheme 
	Existing WC requires internal refurbishment, retiling, floor covering, anti vandal fitting.  This WC experiences ongoing vandalism.

	Links to Corporate Objectives
	 Make people’s lives safer and healthier.

Protect environmental quality of area

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	39,400
	 

	 
	Fees
	4,000
	 

	 
	Internal Staff Salaries
	
	 

	 
	Planning/Build Regs Fees
	
	 

	 
	Other costs
	
	 

	 
	 
	43,400 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	November 
	 

	 
	scheme completion
	March 
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2012/13
	 
	2011/12 if possible

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA 

	Name of Officer Responsible
	GRAHAM JAGGER

	Committee
	COMMUNITY

	Brief Description of Scheme
	Replacement of outdoor recreation equipment.

	Full Details of Scheme 
	Replace carpet and repair sub structure of artificial cricket wicket at Roefield Playing Fields, Clitheroe

- £6,000

Replace goal posts on 13 football pitches

- £15,000

	Links to Corporate Objectives
	Community Strategy

· Health and Well-being

Corporate performance and Improvement Plan

· To make peoples lives safer and healthier

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	20,500 
	Installation of goal posts by general Works Section.

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	500 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	 
	 

	 
	 
	21,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 APRIL 2008
	Artificial cricket wicket so ready for season

	 
	scheme completion
	 JULY 2008
	Install new goal posts ready for start of season in August.

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 Possible grant aid from Football Association towards cost of new goal posts.


	NEW CAPITAL SCHEME PROFORMA 

	Name of Officer Responsible
	GRAHAM JAGGER

	Committee
	COMMUNITY

	Brief Description of Scheme
	Repairs to collapsed footpath in Brungerly Park, Clitheroe.

	Full Details of Scheme 
	Repair the well-used walk footpath which forms part of the Ribble Way in Brungerly Park.

(a) full repair, reinstatement of footpath and stabilisation of riverbank and adjoining slopes - £115,000

(b)
stabilisation of riverbank and associated works to trees, etc and diversion of footpath so closing off central section of river walk path - £60,000

	Links to Corporate Objectives
	 

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	
	 

	 
	Contractor 
	100,000
	 Estimate for scheme (a)

	 
	Fees
	10,000 
	 

	 
	Internal Staff Salaries
	5,000 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	 
	 

	 
	 
	115,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 NOV 2008
	 

	 
	scheme completion
	 FEB 2009
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2008/09
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	Name of Officer Responsible
	Tracy Balko

	Committee
	COMMUNITY

	Brief Description of Scheme
	West Bradford Community Gym. Based in West Bradford Village Hall. Replacement of outdated equipment

	Full Details of Scheme 
	The Community gym at West Bradford Village hall has been operating successfully since 2000. RVBC run Fitness for Life exercise referral sessions 3 days a week and also run cardiac rehabilitation sessions at the facility. The programme is successful as we offer a safe and none-intimidating environment where clients with health problems can gain the benefits of physical activity at their own level. It is a dual usage facility and is used by West Bradford Gym Club in the evenings. Most of the cardiovascular and resistance equipment was originally installed at Longridge Sports Centre and was moved to West Bradford in 2000 making it approximately 14/15 years old. The equipment is outdated and the resistance equipment is not suitable for the majority of our clients (GP and cardiac rehab referrals) If more appropriate and safer equipment was installed we would be able to accommodate more clients at our sessions. 

	Links to Corporate Objectives
	Making lives safer and HEALTHIER

Access for all

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	 
	 

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	£30,900 
	 Equipment

	 
	 
	£30,900 
	

	 
	 
	 
	


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	None
	The sessions are self-financing and clients pay a nominal charge, existing budgets cover any additional running costs (maintenance, servicing etc.)

	Timescale (incl any key dates)
	N/A
	Ongoing project, we are looking to replace outdated equipment

	 
	eg start on site
	 
	 

	 
	scheme completion
	 
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2008/9 
	£13,900 
	 To replace CV and Resistance Equip

	 
	 20012/13 
	£17,000 
	 To replace treadmills and rowers

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies 
	 

	 
	 NA
	 
	 


	NEW CAPITAL SCHEME PROFORMA 

	Name of Officer Responsible
	GRAHAM JAGGER

	Committee
	COMMUNITY

	Brief Description of Scheme
	Improvements to grounds and surrounds of Clitheroe Castle.

	Full Details of Scheme 
	Repairs and reconstruction of roads, paths, walks, railings and improvements to landscaped areas in and around the grounds of Clitheroe Castle to compliment the work being done to the main buildings around the Museum.

	Links to Corporate Objectives
	To protect and enhance the existing environmental quality of our area.

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	60,000 
	 Spread over 2 financial years

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	4,000 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	 
	 

	 
	 
	64,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	SEPT 2008
	 

	 
	scheme completion
	
	 

	 
	other dates…
	JUNE 2009
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2008/9
	32,000 
	 

	 
	 2009/10
	32,000 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	Name of Officer Responsible
	James Russell

	Committee
	COMMUNITY

	Brief Description of Scheme
	Estimated cost of replacement of market stalls as part of Clitheroe Market redevelopment scheme to provide office for Ribble Valley Homes.

	Full Details of Scheme 
	To make provision to replace existing market stalls to improve visual amenity, layout and weather protection to complement prestigious redevelopment of central location.

	Links to Corporate Objectives
	Make peoples lives safer and healthier

To protect and enhance the existing environmental quality of our area

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	25,000(est)
	 

	 
	Fees
	
	 

	 
	Internal Staff Salaries
	
	 

	 
	Planning/Build Regs Fees
	
	 

	 
	Other costs
	
	 

	 
	 
	100,000 (est)
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 
	 

	 
	scheme completion
	 
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 
2009/10
	100,000 (est) 
	Make provision for investment in site development.


	 
	 
	 
	

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	Name of Officer Responsible
	Rod Pearce

	Committee
	COMMUNITY

	Brief Description of Scheme
	Estimated cost of replacement of market paving as part of Clitheroe Market redevelopment scheme to provide office for Ribble Valley Homes.

	Full Details of Scheme 
	To make provision to replace the longstanding and ongoing defective paving to the market pedestrian area to complement Ribble Valley Homes office development project.

	Links to Corporate Objectives
	Make peoples lives safer and healthier 

To protect and enhance the existing environmental quality of our area

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	400,000
	(Estimate) 

	 
	Fees
	
	 

	 
	Internal Staff Salaries
	
	 

	 
	Planning/Build Regs Fees
	
	 

	 
	Other costs
	
	 

	 
	 
	400,000 
	(Estimate)

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 
	 

	 
	scheme completion
	 
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2009/10
	400,000
	Make provision for investment in site development

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	Name of Officer Responsible
	James Russell

	Committee
	COMMUNITY

	Brief Description of Scheme
	Purchase of adjacent land to Clitheroe Cemetery to permit eventual extension of lawn cemetery which has estimated capacity for approximately 10 years. There will need to be a further capital scheme developed to erect fencing and provide necessary infrastructure to enable burials.


	Full Details of Scheme 
	Purchase of adjacent land to Clitheroe Cemetery to permit eventual extension of lawn cemetery subject to geological survey. Plot of land approximately 9 acres. Will require planning permission for change of use.

	Links to Corporate Objectives
	Make peoples lives safer and healthier

To protect and enhance the existing environmental quality of our area

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	37,000
	Initial purchase

	 
	Contractor 
	
	 

	 
	Fees
	
	 

	 
	Internal Staff Salaries
	
	 

	 
	Planning/Build Regs Fees
	
	 

	 
	Other costs
	 5,000

(Estimate)
	Geological survey, conveyancing, planning application and repairs to perimeter fencing

	 
	 
	42,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 
	 

	 
	scheme completion
	 
	 

	 
	other dates…
	April 2008 
	To be included in the Capital Programme

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 To be determined
	42,000
	(Estimate)

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 None
	 
	 


	NEW CAPITAL SCHEME PROFORMA 

	Name of Officer Responsible
	GRAHAM JAGGER

	Committee
	COMMUNITY

	Brief Description of Scheme
	Purchase of a new refuse collection/recycling vehicle to replace one in the fleet.

	Full Details of Scheme 
	Part of vehicle replacement programme to ensure fleet is efficient, effective and fit for purpose.

	Links to Corporate Objectives
	 Environmental Excellence.

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	190,000 
	 

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	 
	 

	 
	 
	190,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 
	 

	 
	scheme completion
	 
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2012/13
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
 
 


	NEW CAPITAL SCHEME PROFORMA

	Name of Officer Responsible
	GRAHAM JAGGER

	Committee
	COMMUNITY

	Brief Description of Scheme
	Repair/replace floors in Waste Transfer Station at Salthill Depot, Clitheroe.

	Full Details of Scheme 
	Carry out repairs to or replacement of floors in both the residual waste and recyclate buildings at the Waste Transfer Station due to wear and tear.

	Links to Corporate Objectives
	To maintain the Waste transfer Station which supports the refuse collection and recycling service provided by the Council.

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	70,000 
	 

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	5,000 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	 
	 

	 
	 
	75,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 SEPT 2012
	 

	 
	scheme completion
	 NOV 2012
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	Name of Officer Responsible
	GRAHAM JAGGER

	Committee
	COMMUNITY

	Brief Description of Scheme
	Wheeled Bin Lifting Equipment.

	Full Details of Scheme 
	Fit triple bin lift to VX53 TZJ so that the vehicle can be retained and used as spare vehicle when another is off the road for repairs and maintenance.  Without this there will be no spare vehicle available to support the service

	Links to Corporate Objectives
	To support the 3 stream refuse collection and recycling service

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	£40,000
	 

	 
	Fees
	
	 

	 
	Internal Staff Salaries
	
	 

	 
	Planning/Build Regs Fees
	
	 

	 
	Other costs
	
	 

	 
	 
	£40,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 
	 

	 
	scheme completion
	 
	 Fit new equipment in May/June 2008

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA 

	Name of Officer Responsible
	GRAHAM JAGGER

	Committee
	COMMUNITY

	Brief Description of Scheme
	Improvements to vehicle repair workshop.

	Full Details of Scheme 
	Either

(a) extend existing maintenance pit for health & safety reasons or

(b) fill in maintenance pit and purchase equipment capable of lifting the new heavier and longer refuse collection and recycling vehicles so maintenance can take place under the vehicles.

	Links to Corporate Objectives
	So that vehicles can be repaired and maintained in order to provide statutory and essential services.

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	17,000 
	 

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	1,000 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	 
	 

	 
	 
	18,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	500
	Cost of servicing vehicle lifting equipment

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	APRIL 2008
	Evaluate options and other prices

	 
	scheme completion
	
	 

	 
	other dates…
	JULY 2008
	Issue orders/carry out work.

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2008/9
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	Name of Officer Responsible
	Rod Pearce

	Committee
	COMMUNITY

	Brief Description of Scheme
	Re roofing work to Longridge Depot

	Full Details of Scheme 
	Existing roof covering is beyond effective life.  Scheme to strip off coverings, carry out timber repairs re-felt, batten.  Re slate, replace rainwater goods.

	Links to Corporate Objectives
	Make people’s lives safer and healthier

Protect environmental quality of area

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	18,000 
	 

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	1,800 
	 

	 
	Planning/Build Regs Fees
	500 
	 

	 
	Other costs
	 
	 

	 
	 
	20,300 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	e.g. start on site
	August
	 

	 
	scheme completion
	 September
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year e.g.
	£
	 

	 
	 2012/2013
	 
	Really needs bringing forward 2009/10 latest

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	Name of Officer Responsible
	James Russell

	Committee
	COMMUNITY

	Brief Description of Scheme
	Routine renewal of Pest Control Vehicle with Fiat Doblo 1.3SX Diesel white panel van

	Full Details of Scheme 
	Routine replace of Suzuki Carry 1.3 ( PJ02 NNA ) with Fiat Doblo 1.3 SX Diesel

	Links to Corporate Objectives
	Make peoples lives safer and healthier 

Improved vehicle safety for operative

	Cost of Scheme:
	£
	Notes

	 
	Cost of Vehicle
	8,500
	Initial purchase OTR

	 
	Contractor 
	
	 

	 
	Fees
	
	 

	 
	Internal Staff Salaries
	
	 

	 
	Planning/Build Regs Fees
	
	 

	 
	Other costs
	1,500
	Vehicle modification for purpose

	 
	 
	10,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 
	 

	 
	scheme completion
	 
	 

	 
	other dates…
	April 2008 
	Purchase early in next financial year

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2007/8
	10,000 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 Vehicle to be replaced is owned by RVBC and should be some capital from sale of vehicle.
	 
	 


DECISION
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