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RIBBLE VALLEY BOROUGH COUNCIL 
REPORT TO COMMUNITY SERVICES COMMITTEE 

  Agenda Item No 11 
 meeting date:  2 JUNE 2015 
 title: CAPITAL OUTTURN 2014/15 
 submitted by:  DIRECTOR OF RESOURCES 
 principal author:  ANDREW COOK  
 
1 PURPOSE 
 
1.1 The purpose of this report is to review the final outturn of the capital programme for 

2014/15 for this committee. 
 

1.2 Relevance to the Council’s ambitions and priorities: 

 Community Objectives – none identified. 

 Corporate Priorities - to continue to be a well-managed council providing 
efficient services based on identified customer need. 

 Other Considerations – none identified. 
 
2 BACKGROUND 
 
2.1 The Capital Programme for the Community Committee consisted of five schemes.  

These were a combination of: 

 New schemes approved as part of the capital programme in March 2014. 

 Schemes with slippage from 2013/14. 

 Additional approvals in 2014/15. 

2.2 During the financial year the committee has received reports monitoring the progress 
of schemes within the programme. 

 
2.3 As part of the closure of our accounts process, scheme expenditure has been 

capitalised and added to our balance sheet or charged to revenue where appropriate. 
 
3 CAPITAL SCHEMES PERFORMANCE 
 
3.1 The table below summarises the overall financial position on the capital schemes for 

this committee. It shows budget approvals, approved slippage from 2013/14 and 
actual expenditure in-year.  

 

Original 
Estimate 
2014/15 

 
£ 

Slippage 
from 

2013/14 
 
£ 

Additional 
Approvals 
in 2014/15 

 
£ 

Total 
Approved 

Budget 
2014/15 

£ 

Revised 
Estimate 
2014/15 

 
£ 

Budget 
moved to 
2015/16 

 
£ 

Actual 
Expenditure  

2014/15 
 
£ 

110,000 11,710 15,450 137,160 90,160 47,000 88,671 

 
3.2 Four of the five schemes in the capital programme were completed in-year and within 

budget. 
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3.3 The budget for the other scheme, the Installation of 3G Artificial Pitch scheme, 
£47,000, has been moved to 2015/16. This was approved at revised budget stage 
because the scheme will not start until external funding is confirmed. Officers are 
currently awaiting the outcome of the updated bid to Sport England to secure funding 
for 2015/16. A report elsewhere on the agenda makes reference to this scheme and 
the latest position relating to the external funding. 

3.4 Overall, £88,671 has been spent, which is 98% of the revised estimate. No requests 
for slippage into 2015/16 are required. 

3.5 Annex 1 shows the full capital programme by scheme, along with the budget and 
expenditure for the year.  
 

4 RISK ASSESSMENT 
 
4.1 The risks associated with this report are set down below: 

 Resources – There are no additional financing requirements needed for this 
committee’s 2014/15 capital programme.  

 Technical, Environmental and Legal – None. 

 Political – None. 

 Reputation – Sound financial planning for known capital commitments 
safeguards the reputation of the Council. 

 Equality and Diversity – Equality and diversity issues are examined as part of 
the capital bid appraisal process. 

 
5 CONCLUSION 
 
5.1 Four of the five schemes have been completed in-year and within budget. Actual 

expenditure was £88,671, which is 98% of the revised estimate.  
 
5.2 The budget for one scheme, Installation of 3G Artificial Pitch, has been moved into 

2015/16. 
 
 

  
SENIOR ACCOUNTANT    DIRECTOR OF RESOURCES 
 
CM7-15/AC/AC 
22 May 2015 
 
For further information please ask for Andrew Cook. 
 
BACKGROUND PAPERS – None  
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ANNEX 1 

 

Cost 
Centre 

Schemes 

Original 
Estimate 
2014/15 

Slippage 
from 

2013/14 

Additional 
Approvals 
in 2014/15 

Total 
Approved 

Budget 
2014/15 

Revised 
Estimate 
2014/15 

Budget 
moved to 
2015/16 

Actual 
Expenditure 

2014/15 

 
Requested 
Slippage 

into 2015/16 

£ £ £ £ £ £ £ £ 

CFTOI 
Castlefield Toilets 
Refurbishment 

33,000 0 0 33,000 33,000 0 32,954 
 

0 
 

PLAYN 
Play Area Improvements 
2013/14 

0 11,710 0 11,710 11,710 0 10,780 
 

0 
 

PLAYO 
Play Area Improvements 
2014/15 

30,000 0 0 30,000 30,000 0 29,492 
 

0 
 

TGAPS 
Installation of 3G Artificial 
Pitch 

47,000 0 0 47,000 0 47,000 0 
 

0 
 

RGRNT 
Grant to Roefield – Activity 
Room 

0 0 15,450 15,450 15,450 0 15,445 
 

0 
 

Total Community Committee 110,000 11,710 15,450 137,160 90,160 47,000 88,671 
 

0 
 


