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1
PURPOSE

1.1
To approve the revised programme for the current year and also the future five-year capital programme for this committee.

2
BACKGROUND

2.1
This report will review the following:

i)
The current year's programme.

ii)
Draft programme of schemes to be carried out in the following five years (2007/08 to 2011/12).


3
ORIGINAL PROGRAMME 2006/07 – CURRENT FINANCIAL YEAR

3.1
The original capital programme for the current year included schemes at a total estimated cost of £1,049,510.

3.2
Unfinished schemes from 2005/06, totalling £153,200, have been added to the original programme.  This is shown in Annex 1 and known as slippage.

4
REVISING THE CURRENT YEAR'S PROGRAMME

4.1
We have now discussed in some detail each scheme in the programme with budget holders and revised the programme to reflect likely expenditure this year.  This is shown in Annex 1, alongside the original estimate.

4.2
Updated capital evaluation forms completed by the responsible officers, for all these schemes are attached at Annex 2 (YELLOW).

4.3
In summary, the revised programme is:

	Total

Approved Budget

£
	Revised Estimate for Current Year

£
	Expenditure to Date

£

	1,212,710
	1,077,870
	711,810


5
DRAFT PROGRAMME 2007/08 TO 2011/12

5.1
New schemes have been put forward by officers to form part of our five-year capital programme.  Annex 3 shows the draft programme for this committee.

5.2
However, this is really only the first attempt to ascertain future schemes.  Therefore, Annex 3 is a possible programme that will require further consideration by the Budget Working Group and by Policy and Finance Committee who will want to make sure that it is affordable, both in capital and revenue terms.

5.3
A new capital scheme pro forma has been completed for any new schemes added to the five year programme by the relevant officer.  These are attached at Annex 4 (BLUE).

5.4
Members should therefore consider the schemes in Annex 3 and any amendments you may wish to make at this stage.

5.5
Capital evaluation forms for all new schemes approved for next year (2007/08) will be completed and reported to committees in the next cycle.

5.6
A summary of the five-year programme for Community Committee is shown below:

	2007/08

£
	2008/09

£
	2009/10

£
	2010/11

£
	2011/12

£
	
	Total

£

	1,776,800
	852,100
	340,300
	353,700
	35,300
	
	3,358,200


6
RECOMMENDED THAT COMMITTEE

6.1
Approve the revised capital programme for 2006/07 as set out in Annex 1.

6.2
Consider the future five-year programme for 2007/8 to 2011/12 as set out in Annex 3 and agree any amendments you wish to make.
FINANCIAL SERVICES MANAGER

CM1-07/JP/AC

5 JANUARY 2007

	                                                                              COMMUNITY COMMITTEE
ANNEX 1

REVISED CAPITAL PROGRAMME 2006/07

	 
	 
	Budget Analysis
	Expenditure Analysis

	Cost
	Schemes
	Original
	Slippage
	Additional
	Total
	Revised 
	Budget 
	Total

	Centre
	 
	Estimate
	 
	Approvals
	Approved
	Estimate
	moved to 
	Expenditure

	 
	 
	2006/07
	 
	 
	Budget
	 
	2007/08
	To Date

	 
	 
	 £
	 £
	 £
	 £
	£
	£
	 £

	 
	Community Committee
	 
	
	
	 
	 
	 
	 

	BPIMP
	Brungerley Park Improvement scheme
	 
	1,900
	10,000
	11,900
	11,900
	
	4,475

	BPSCT
	Replacement of Brungerley sculpture trail
	5,400
	15,300
	
	20,700
	20,700
	
	7,586

	CASED
	Castle/Museum/Heritage Improvement Scheme
	
	20,800
	-13,250
	7,550
	20,800
	
	22,746

	CLPAT
	Cemetery - Resurface paths and roadways
	
	1,600
	
	1,600
	1,600
	
	0

	CLWAL
	Cemetery - Rebuild wall
	
	11,600
	
	11,600
	20,000
	
	19,435

	CSLOT
	Castle Lottery Scheme
	
	
	
	
	 213,000
	
	168,539

	CYCIN
	Cycling Initiatives
	5,500
	
	
	5,500
	5,500
	
	13,137

	EDICR
	Edisford Consultantancy Costs
	 
	
	
	
	9,200
	
	9,200

	FENCW
	Fencing Improvements at Edisford All Weather Pitch
	15,000
	
	
	15,000
	15,000
	
	13,548

	FOODR
	Football pitches drainage
	16,900
	
	
	16,900
	15,100
	
	15,030

	KEEPR
	Castle Keep Repairs - Phase 1
	 
	
	13,250
	13,250
	79,400
	
	0

	LFIRD
	Provision of Fire Escape at Longridge Depot
	6,300
	
	
	6,300
	
	 6,300
	0

	LSREC
	Longridge Sports Centre Reception (moved from 05/06)
	54,410
	
	
	54,410
	
	 54,410
	0

	LOADS
	Loading Shovel Waste Transfer Station
	 
	60,000
	
	60,000
	60,200
	
	60,184

	LOCHG
	Grant Aid to Longridge Action Group re Civic Hall
	 
	10,000
	
	10,000
	10,000
	
	0

	PBOIL
	Pool - Replace boiler and calorifier
	96,300
	
	
	96,300
	
	96,300
	0

	PCRPE
	Replace Slaidburn Toilets (moved from 05/06)
	113,040
	-4,300
	
	108,740
	108,740
	
	107,232

	PESTS
	Replace Pest Control Suzuki Van - Y378 XHG
	10,000
	
	
	10,000
	9,100
	
	9,065

	PLAYF
	Improvements to children's play areas
	 
	29,600
	
	29,600
	34,200
	
	34,195

	PLAYG
	Improvements to children's play areas
	35,300
	
	
	35,300
	35,300
	
	33,159

	POSEC
	Pool - Security & Fire alarm
	13,200
	
	
	13,200
	13,200
	
	6,040

	RALSH
	Replace Grounds Maintenance Allet Shaver with Dennis cylinder mower
	2,245
	
	
	2,245
	2,250
	0 
	2,245

	RCOLT
	Replace N313 SWK Dennis Refuse Collection Vehicle
	180,000
	
	
	180,000
	180,000
	 
	0

	REBIN
	Recycling and Residual Waste Containers
	172,500
	
	
	172,500
	
	172,500
	0

	RGBUF
	Replace Grounds Maintenance 4 Allett Buffalo mowers with 1 Dennis
	6,985
	
	
	6,985
	6,980
	
	6,985

	RGDCW
	Replace Grounds Maintenance Hayter ride-on N383 DCW
	20,800
	
	
	20,800
	20,700
	
	20,700

	RGMOW
	Purchase of 4 mowing machines & Trailer
	7,700
	
	
	7,700
	5,200
	
	5,159

	RGOFR
	Replace Grounds Maintenance G190 OFR mini tractor
	9,000
	
	
	9,000
	9,000
	
	9,000

	RIBCA
	Refurbishment of Ribchester Public Conveniences
	37,200
	
	
	37,200
	37,200
	
	17,887

	RLIFT
	Bin Lifts (x2) for existing Refuse Vehicles
	30,900
	
	
	30,900
	
	30,900
	0

	ROSEG
	Rose Garden Castle Grounds
	 
	
	
	
	56,000
	
	48,802

	RPCHA
	Ribblesdale Pool - Refurbish Staff changing rooms & external store
	 
	6,700
	
	6,700
	7,100
	
	7,104

	RVERG
	Replace Grounds Maintenance 3 Blade Verge Cutter Haytor Condor
	4,500
	
	
	4,500
	4,500
	
	4,497

	RWFBU
	Replace Grounds Maintenance Vehicle R485 FBU Iveco 7.5tonne
	37,000
	
	
	37,000
	35,100
	
	35,090

	RWKEG
	Replace P715 KEG Ford General Works Vehicle
	15,400
	
	
	15,400
	12,100
	
	12,040

	RWXCK
	Replace Grounds Maintenance Vehicle P996 XCK with Transit van
	13,500
	
	
	13,500
	11,800
	
	11,726

	SDIMP
	Improvements to Salthill Depot budget moved from 05/06
	6,530
	
	
	6,530
	7,000
	
	7,004

	SYNCA
	Longridge Sports Centre Replace carpet on synthetic pitch
	133,900
	
	
	133,900
	
	133,900
	0

	 
	Total Community Committee
	1,049,510
	153,200
	10,000
	1,212,710
	1,077,870
	494,310
	711,810


	RIBBLE VALLEY BOROUGH COUNCIL
	
	ANNEX 2

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	BPIMP

	
	
	
	
	

	Name of Scheme
	BRUNGERLEY PARK IMPROVEMENT SCHEME

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Various improvements to Brungerley Park

	Benefits of Scheme
	Appearance of park will be enhanced

	Project Timetable
	Start Date
	October 2003

	
	Completion Date
	October 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Response to any consultation exercise that may be undertaken


	
	
	
	Cost Centre
	BPIMP

	
	
	
	

	Financial Summary
	Slippage from 2005/06:
	£1,900

	
	Additional Approvals:
	£10,000

	
	Approved Budget for Scheme:
	£11,900

	
	Expected Total Cost of Scheme:
	£11,900

	
	Approved by Committee:
	Council

	
	Date:
	4 March 2003

	
	Minute Ref:
	

	Expenditure Analysis


	
	Actual Expenditure 2003/04

£
	Actual Expenditure 2004/05

£
	Actual

Expenditure 2005/06

£
	Expected

Expenditure

2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	26,657
	124
	763
	11,900
	39,444

	
	Retention

(Show separately)
	
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	5,017
	367
	1,252
	0
	6,636

	
	TOTAL
	31,674
	491
	2,015
	11,900
	46,080

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End August 2003
	Work to start November and complete by March.  An extra £10,000 has been secured by external funding.

	End Dec 2003
	Work is in progress and to proposed timetable.  Will be complete by end of March.

	End June 2004
	Work is almost complete. Paths about to be resurfaced. Dependent on weather.

	End Nov 2004
	As above, some works outstanding.

	End June 2005
	£10,000 grant to be received from Lancashire County Council to resurface paths.  Work to be carried out soon.

	End Sept 2005
	Work to be carried out by Council’s General Works section and is scheduled to start soon.

	End Dec 2005
	Work delayed due to other priorities but will be complete end of February 2006.

	End Sept 2006
	Work still underway with final footpath surfacing to be completed by end of October 2006


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	BPSCT

	
	
	
	
	

	Name of Scheme
	REPLACEMENT OF BRUNGERLEY SCULPTURE TRAIL

	Officer Responsible
	CHRIS HUGHES

	Description of Scheme
	Replace public art pieces in Brungerley Park

	Benefits of Scheme
	Improve environment of park

	Project Timetable
	Start Date
	April 2003

	
	Completion Date
	

	
	Any Other Key Dates
	Description of Work

	
	
	Develop annual projects to replace one sculpture each year for the duration of the project



	Indication of any problems which may ultimately affect either the project timetable or final costs
	None, although each piece will rely on a partnership between community groups and artists


	
	
	
	
	
	
	Cost Centre
	BPSCT

	
	
	
	
	
	
	
	

	Financial
	Original Budget for Current Year:
	£5,400
	

	Summary
	Slippage from 2005/06
	£15,300
	

	
	Total budget for current year:
	£20,700
	

	
	Expected Total Cost of Scheme:
	£20,810
	

	
	Approved by Committee:
	Council

	
	Date:
	4 March 2003

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	Actual Expenditure 2003/04

£
	Actual

Expenditure 2005/06

£
	Expected Expenditure 2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	110
	0
	20,700
	20,810

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	110
	0
	20,700
	20,810

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End August 2003
	Potential to expand trail.  External funding is being explored before project is started.  Still able to implement original timetable.

	End Dec 2003
	Work still being carried out on project details.

	End June 2004
	Waiting to see if our investment can be matched through money within the Market Towns Initiative to provide an enhanced scheme.

	End Nov 2004
	As above, however need to set a deadline with Clitheroe the Future to determine whether an enhanced scheme is possible otherwise Ribble Valley to run its own scheme early next year.  Due to this suggest money moved to 2005/06.

	End June 2005
	In final stages of securing match funding.  Will shortly be commencing scheme.  Artist to start work.

	End Sept 2005
	Awaiting to confirm funding via Clitheroe the Future.  Sent out initial expressions of interest for commissions for local artist to start the work.

	End Dec 2005
	Work to start January 2006.

	End March 2006
	Problems in delay in securing matched funding via Clitheroe The Future.  Just heard that we have £12,000 and so are able to start someone.  Artists have been commissioned but this will mean that the bulk of the expenditure will be in 2006/07.

	End Sept 2006
	Sculptures being made for 2006-07 expenditure for installation from Dec – March.

	End Dec 2006
	Plan to install sculptures for end March


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	CASED

	
	
	
	
	

	Name of Scheme
	CASTLE IMPROVEMENT SCHEME - GROUNDS

	Officer Responsible
	CHRIS HUGHES/GRAHAM JAGGER

	Description of Scheme
	Improvements to paths, lighting etc

	Benefits of Scheme
	Appearance and safety

	Project Timetable
	Start Date
	Autumn 2004

	
	Completion Date
	Summer 2005

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Any consultation process that may be required

Sourcing of suitable materials

Impact on park users



	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	CASED

	
	
	
	
	
	
	
	

	Financial
	Slippage from 2005/06:
	£20,800
	

	Summary
	Transferred to Castle Keep Scheme:
	-£13,250
	

	
	Approved Budget for Current Year:
	£7,550
	

	
	Revised Estimate:
	£20,800
	

	
	Expected Total Cost of Scheme:
	£96,259
	

	
	Approved by Committee:
	Special Policy & Finance

	
	Date:
	6 February 2001

	
	Minute Ref:


	667

	Expenditure

Analysis


	
	
	Actual Expenditure 2004/05

£
	Actual Expenditure 2005/06

£
	Expected Expenditure

2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	31,625
	29,886
	17,300
	78,811

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	2,048
	11,900
	3,500
	17,448

	
	TOTAL
	
	33,673
	41,786
	20,800
	96,259

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End June 2004
	A report detailing full proposal is elsewhere on the agenda.  Work will start autumn 2004.

	End Nov 2004
	Work has now started, landscaping, tree work, paths and drives, as reported to committee July 2004.  Funding to be received from English Heritage in respect of works carried out by L & R Consultants for the provision of the lottery application for the castle.

	End June 2005
	Work around the old bottom bowling green has been carried out.  New seats etc purchased and to be installed soon.  Some work done in the former rose garden as part of joint project with Ribblesdale School and Lancashire County Council.

	End Sept 2005
	Works to rose garden to recommence during first week in November.  Preparation work to be done by our General Works section.  Contractor has been appointed for specialist surfacing work.

	End Dec 2005
	Works underway and should be substantially complete early in the new year.

	End Sept 2006
	Work substantially complete


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	CLPAT

	
	
	
	
	

	Name of Scheme
	CEMETERY – RESURFACE PATHS AND ROADWAYS

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Resurface worn surfaces on all paths and roadways

	Benefits of Scheme
	Improved health and safety

	Project Timetable
	Start Date
	August 2005

	
	Completion Date
	September 2005

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Inclement weather.

Burials that may be booked to take place during works.

Workload of the general works section.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	CLPAT

	
	
	
	
	
	
	
	

	Financial 
	Slippage from 2005/06:
	£1,600
	

	Summary
	Approved Budget for Current Year:
	£1,600
	

	
	Expected Total Cost of Scheme:
	£19,970
	

	
	Approved by Committee:
	Council

	
	Date:
	1 March 2005

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	Actual Expenditure

2005/06

£
	Expected Expenditure 2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	16,751
	1,600
	18,351

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	1,619
	
	1,619

	
	TOTAL
	
	
	18,370
	1,600
	19,970

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	June 2005
	Condition of roads and paths to be assessed shortly so as to decide on which parts of the site the money will be best spent on.

	End Sept 2005
	Tenders received for resurfacing work on 30 September 2005.  Work expected to start on site in early November.

	End Dec 2005
	Works complete.

	End Sept 2006
	Works complete slippage to be utilised to provide seating area


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	CLWAL

	
	
	
	
	

	Name of Scheme
	CEMETERY - REBUILD WALL

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Rebuild collapsed boundary wall

	Benefits of Scheme
	Improved health and safety

	Project Timetable
	Start Date
	July 2006

	
	Completion Date
	January 2006 (anticipated)

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Inclement weather

Access issues within cemetery



	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	CLWAL

	
	
	
	
	
	
	
	

	Financial 
	Slippage from 2005/06:
	£11,600
	

	Summary
	Approved Budget for Current Year:
	£11,600
	

	
	Revised Estimate:
	£20,000
	

	
	Expected Total Cost of Scheme:
	£20,431
	

	
	Approved by Committee:
	Council

	
	Date:
	1 March 2005

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	Actual Expenditure

2005/06

£
	Expected Expenditure 2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	431
	20,000
	20,431

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	431
	20,000
	20,431

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	June 2005
	Design to be agreed.  Initial costing to be provided by DSO for work.

	End Sept 2005
	Works let and commenced on site in September.  Savings anticipated.

	End Dec 2005
	Works let and commenced on site in September.  Savings anticipated.  Anticipated completion end February 2006.

	End Sept 2006
	Scheme complete July 06 overspend on scheme £7,834.76 several issues with original contractor failing to proceed diligently with the work therefore contract terminated.  Replacement contractor prices exceeded budgets available.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	CSLOT

	
	
	
	
	

	Name of Scheme
	CASTLE LOTTERY BID

	Officer Responsible
	CHRIS HUGHES

	Description of Scheme
	Preparation and submission stage 2 Lottery Bid for Castle Scheme

	Benefits of Scheme
	Benefits of Castle Lottery Project

	Project Timetable
	Start Date
	Spring 2006

	
	Completion Date
	December 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Securing all external funding

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	No – cost of consultants built into scheme

	What are the revenue implications of the scheme?
	Refer to Community Committee

	Costing

Total Development costs

Less HLF Grant

RVBC Contribution
	£212,987

£159,748

£53,247
	Say £213,000

Say £160,000

Say £53,000

	(To be met from Castle Lottery Scheme match funding in 5 year Capital Programme)


	
	
	
	
	
	
	Cost Centre
	CSLOT

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	   RVBC contribution of

	Summary
	Expected Total Cost of Scheme:
	    £53,000 to be met

	
	Approved by Committee:
	    from Lottery match

	
	Date:
	    funding

	
	Minute Ref:
	    

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	213,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	213,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End Sept 06
	Final application submitted to HLF on 10th November

	End Dec 06
	All works carried out by consultancy, bid submitted.  £168k spent to date.  Now need to make grant application to HLF.  Remaining invoices to be paid soon.


	
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	CYCIN

	
	
	
	
	

	Name of Scheme
	CYCLING INITIATIVES

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	To facilitate two events and launch the cycling strategy

	Benefits of Scheme
	Promote cycling and its benefits and organise two major sporting events

	Project Timetable
	Start Date
	April 2005

	
	Completion Date
	August 2005

	
	Any Other Key Dates
	Description of Work

	
	27 July 2005

3 August 2005
	Pendle/Ribble Valley road race

Clitheroe town centre race

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Agreement to road closures.

Opposition from town centre residents and businesses.

Lack of additional sponsorship.

Lack of community support.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Part of the event planning will be to bring in additional organisational support, the cost of which is included in the budget.

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	CYCIN

	
	
	
	
	
	
	
	

	Financial 
	Revised Estimate:
	£5,500
	

	Summary
	Expected Total Cost of Scheme:
	£15,000
	

	
	Approved by Committee:
	Council
	

	
	Date:
	2 March 2005

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	Actual Expenditure 2005/06

£
	Expected Expenditure 2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	9,564
	5,500
	15,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	9,564
	5,500
	15,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2005
	Planning for the two events (Pendle/Ribble Valley road race on Sunday, 27 July and the Clitheroe town centre race on Wednesday, 3 August) is well underway.  The event on 3 August will also include activities during the day in the castle grounds and the official launch on that day of the Council’s cycling strategy.  Publicity will start soon so as to maximise public awareness and spectator numbers.

	June 2005
	The cycling strategy received approval of this committee on 17 May 2005.  Arrangements for the Pendle/Ribble Valley road race on 27 July and the Clitheroe town centre race on 3 August are now in place.

	End Sept 2005
	Extremely successful event held on 3 August in Clitheroe Town Centre.  Balance of scheme funding will be used in 2006/07 to fund same event for next year.

	End Dec 2005
	See above.  Carry forward underspend to next financial year.

	End March 2006
	Arrangements for the 2006/07 event are in hand and this money will be used to support it taking place.

	End Sept 2006
	The Clitheroe Town Centre Cycle Race took place on Wednesday 2 August.  Financial support from the business community did not meet with original expectations as reported to Committee on 12 September 2006.  The balance of the budget in the sum of £2,500 will be used to support the work being done on the cycle facilities in Gisburn Forest and on activity at the Bowland Festival.

	End Dec 2006
	With regards to the balance of funds left on CYCIN – approx £2,400 it was intended that this money was to be a match funding contribution towards a Grant Bid to fund the creation of new Mountain Bike Trails in Gisburn Forest.  However, the Steering Group for this project has been unable to progress to the point of submitting a bid at this date and it is unlikely that even if a grant bid was to be submitted this year that we would receive approval before 31/3/07.  The group expects to be in a position to bid for money by the summer.

	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	EDICR

	
	
	
	
	

	Name of Scheme
	EDISFORD OPIONS APPRAISAL CONSULTANCY COSTS.

	Officer Responsible
	CHRIS HUGHES

	Description of Scheme
	Consultancy costs for Edisford Options Appraisal – production of report to outline management options for the Edisford site.

	Benefits of Scheme
	

	Project Timetable
	Start Date
	July 06

	
	Completion Date
	October 06

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Cost of scheme - £9,200 to be met from Edisford Changing Rooms allocation in 5 year capital programme – 2007/08

	What are the revenue implications of the scheme?
	


	
	
	
	
	
	
	Cost Centre
	EDICR

	
	
	
	
	
	
	
	

	Financial 
	Revised Estimate for Current Year
	9,200
	

	Summary
	Expected Total Cost of Scheme:
	9,200
	

	
	Approved by Committee:
	

	
	Date:
	

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	9,200

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	9,200

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End Dec 06
	Final report produced by KPP Consultants and submitted to November Committee Meeting.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	FENCW

	
	
	
	
	

	Name of Scheme
	FENCING IMPROVEMENTS AT EDISFORD ALL WEATHER PITCH

	Officer Responsible
	CHRIS HUGHES

	Description of Scheme
	Provision of backboards and higher fencing

	Benefits of Scheme
	Making people’s lives safer and healthier

	Project Timetable
	Start Date
	October 2006

	
	Completion Date
	One month from commencement

	
	Any Other Key Dates
	Description of Work

	
	
	As above

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Contractor delays, but would be minimal effect

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	No adverse implications.  Possible increase due to greater flexibility


	
	
	
	
	
	
	Cost Centre
	FENCW

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£15,000
	

	Summary
	Expected Total Cost of Scheme:
	£15,000
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	15,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	15,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	The scheme is straightforward and only needs the procurement of a contractor to carry out the work.  Work will start when there is least disruption to customers.

	End Sept 2006
	Work complete


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	FOODR

	
	
	
	
	

	Name of Scheme
	FOOTBALL PITCHES DRAINAGE

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Work to improve quality and durability of football pitches

	Benefits of Scheme
	Less games need to be cancelled and reduction in maintenance required

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	September 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Weather conditions during summer

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	FOODR

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£16,900
	

	Summary
	Expected Total Cost of Scheme:
	£15,100
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	14,880

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	620

	
	TOTAL
	
	
	
	
	15,100

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Work needed on various pitches has been established.  Contract document for works is being prepared and will be put out to tender shortly.  Work should begin towards end of May 2006.

	End Sept 2006
	Work carried out during May and June.  Has shown improvement in quality of playing surfaces on pitches covered by scheme.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	KEEPR

	
	
	
	
	

	Name of Scheme
	CASTLE KEEP IMPROVEMENTS – PHASE 1

	Officer Responsible
	CHRIS HUGHES

	Description of Scheme
	Health and Safety improvements, permanent flood lighting and refurbishment of garden areas and signage

	Benefits of Scheme
	Improvements to keep

	Project Timetable
	Start Date
	January 07

	
	Completion Date
	March 07

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Securing all external funding

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	

	What are the revenue implications of the scheme?
	None

	Funding
	Phase 2 brought into 5 year Capital Programme

- £110,000 in 2008/09 as a new bid

	
	£

Total cost of Phase 1 =                       79,400

To be funded from:

Lancashire Environmental Fund        -25,000

Clitheroe Rotary Club                          -1,800

Regional Park Grant                          -39,400
From RVBC                                        13,200

	
	(To be met from Castle Lottery scheme monies in 5 year capital prog) i.e. 2007/08 allocation reduced by £13,200


	
	
	
	
	
	
	Cost Centre
	KEEPR

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	    To be met from Castle

	Summary
	Expected Total Cost of Scheme:
	    Lottery Scheme

	
	Approved by Committee:
	

	
	Date:
	

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	Expected Expenditure 2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	79,400
	79,400

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	79,400
	79,400

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End Dec 2006
	Started on site early Jan 07 with Phase 1 Scheme Grant application made to Regional Park (Approved) and also made to LEF.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	LFIRD

	
	
	
	
	

	Name of Scheme
	PROVISION OF FIRE ESCAPE LONGRIDGE DEPOT

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	The need for the provision of a first floor fire escape has been identified as a priority within the fire risk assessment.  This will provide alternative means of escape from first floor work and storage areas.  Within the scheme would also be the demolition of s single storey asbestos and brick store.

	Benefits of Scheme
	Health and safety and comply with fire precautions workplace regulation

	Project Timetable
	Start Date
	June 2006

	
	Completion Date
	June 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Asbestos removal may overspend budget.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Minor addition to electricity bills for extra lighting to stairs


	
	
	
	
	
	
	Cost Centre
	LFIRD

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£6,300
	

	Summary
	Expected Total Cost of Scheme:
	£6,300
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	5,900

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	400

	
	TOTAL
	
	
	
	
	6,300

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Scheme design to commence April 2006.  Demolition of existing store March 2006.

	End Sept 2006
	Scheme delayed due to need for asbestos removal.  Estimates for fire escape requested.  Anticipated commencement Feb 07.

	End Dec 2006
	Quotes currently being sought for asbestos removal and demolition. 

Work anticipated to commence February 2007


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	LOADS

	
	
	
	
	

	Name of Scheme
	LOADING SHOVEL WASTE TRANSFER STATION

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Purchase of a loading shovel for bulk loading of waste

	Benefits of Scheme
	To facilitate the effective operation of the new waste transfer station

	Project Timetable
	Start Date
	April 2005

	
	Completion Date
	July 2005

	
	Any Other Key Dates
	Description of Work

	
	June 2005
	Purchase of item of plant

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Availability of suitable item of plant.

Delivery period.

Tendering process.

Progress on construction of waste transfer station.

Appointment of a suitable haulage contractor.

Closure of Henthorn landfill site.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Associated costs of employing a driver are included in 2005/06 revenue budget.


	
	
	
	
	
	
	Cost Centre
	LOADS

	
	
	
	
	
	
	
	

	Financial
	Revised Estimate:
	£60,200
	

	Summary
	Slippage from 2005/06:
	£60,000
	

	
	Expected Total Cost of Scheme:
	£60,184
	

	
	Approved by Committee:
	Council

	
	Date:
	2 March 2005

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	Expected Expenditure 2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	60,184
	60,184

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	60,184
	60,184

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2005
	Work is underway to establish the most suitable vehicle currently available on the market and budget costs.

	June 2005
	Preliminary enquiries have been made for the purchase of a loading shovel for use in the new waste transfer station but as the project start has been delayed no firm prices have yet been sought.

	End Sept 2005
	Purchase has been deferred due to delay in construction of Waste Transfer Station.  Equipment will be ordered in this financial year but not put into use until June 2006.

	End Dec 2005
	Suitable vehicle presently being secured.  Delivery will be arranged for May 2006.

	End Dec 2006
	Vehicle purchased and in use from beginning of August


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	LOCHG

	
	
	
	
	

	Name of Scheme
	GRANT AID TO LONGRIDGE ACTION GROUP FOR CIVIC HALL

	Officer Responsible
	CHRIS HUGHES

	Description of Scheme
	Improvements to reception/entrance

	Benefits of Scheme
	Improving access and better use of space

	Project Timetable
	Start Date
	May 2005

	
	Completion Date
	

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Final costs will not change but timetable is reliant on Longridge Action Group signing their lease

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	LOCHG

	
	
	
	
	
	
	
	

	Financial 
	Slippage from 2005/06:
	£10,000
	

	Summary
	Approved Budget for Current Year:
	£10,000
	

	
	Expected Total Cost of Scheme:
	£10,000
	

	
	Approved by Committee:
	Council

	
	Date:
	2 March 2005

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	Expected Expenditure 2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	10,000
	10,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	10,000
	10,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	June 2005
	Awaiting receipt of proposal from Longridge Action Group.

	End Sept 2005
	Still awaiting receipt of proposal from Longridge Action Group.

	End Dec 2005
	Still awaiting receipt of proposal from Longridge Action Group.

	End Sept 2006
	Designs for new reception being produced

	End Dec 2006
	Designs still underway for new reception.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	LSREC

	
	
	
	
	

	Name of Scheme
	LONGRIDGE SPORTS CENTRE RECEPTION

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Relocation of fitness suite from first floor to ground floor incorporating bar area

	Benefits of Scheme
	To comply with DDA Act and also enhance existing facilities

	Project Timetable
	Start Date
	March 2006 relocation of fitness suite

	
	Completion Date
	

	
	Any Other Key Dates
	Description of Work

	
	
	Fitness suite relocated and extended to ground floor to comply with DDA

	Indication of any problems which may ultimately affect either the project timetable or final costs
	See notes over

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Ongoing maintenance


	
	
	
	
	
	
	Cost Centre
	LSREC

	
	
	
	
	
	
	
	

	Financial 
	Revised Estimate:
	£0
	

	Summary
	Budget for Current Year:
	£54,410
	

	
	Expected Total Cost of Scheme:
	£185,361
	

	
	Approved by Committee:
	Council

	
	Date:
	2 March 2004

	
	Minute Ref:


	762

	Expenditure

Analysis


	
	
	Actual Expenditure

2004/05

£
	Actual Expenditure 2005/06

£
	Expected Expenditure 2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	128,495
	2,456
	54,410
	185,361

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	128,495
	2,456
	54,410
	185,361

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End June 2004
	Scheme is 75% complete.  Toilet and changing room work to commence in August.  New fitness suite to be opened shortly.

	End Aug 2004
	Scheme to fitness suite complete.  Work to toilet and changing rooms to commence October.  Awaiting completion of public conveniences prior to commencement of this scheme.

	End Nov 2004
	Works complete to function room.  Public conveniences work to commence in January 2005.

	End June 2005
	Scheme is on hold at the moment.  Awaiting outcome of decision on the future arrangements at the sports centre.

	End Sept 2005
	No further progress made since the end of June.

	End Dec 2005
	No further progress made since the end of June.

	End March 2006
	Scheme on hold due to negotiation with Lancashire County Council.  Some expenditure due March 2006 in relocation of fitness suite to Longridge Civic Hall, anticipated cost £12,500

	End Sept 2006
	Scheme on hold due to negotiations with LCC.  Some expenditure anticipated due to relocation of fitness suite to Longridge Civic Hall anticipated cost £18,500.  Decision due from Committee Nov 06 if scheme is to proceed.

	End Dec 2006
	Scheme as above on hold, no decision received from Committee, to date.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	PBOIL

	
	
	
	
	

	Name of Scheme
	POOL – REPLACE BOILER AND CALORIFIER

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Replacement of oil boiler for gas boiler

	Benefits of Scheme
	Energy efficiency, reduced fuel usage

	Project Timetable
	Start Date
	Design stage to commence March 2006

Installation of boilers July 2006

	
	Completion Date
	End August 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	See notes overleaf

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Decrease in fuel usage and therefore cost


	
	
	
	
	
	
	Cost Centre
	PBOIL

	
	
	
	
	
	
	
	

	Financial 
	Revised Estimate:
	£0
	

	Summary
	Approved Budget for Current Year:
	£96,300
	

	
	Expected Total Cost of Scheme:
	£96,300
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	106,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	9,000

	
	Internal Salaries
	
	
	
	
	1,500

	
	TOTAL
	
	
	
	
	116,500

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	The scheme has previously been held back awaiting finalisation of Edisford changing room scheme and of associated consequences.  However, the decision has now been taken to enter a joint scheme for the changing rooms with Roefield and therefore the boiler will be stand alone supplying the pool only.

Consultants will be employed early in the financial year to carry out design of scheme and provide an accurate estimate of costs.

	End Sept 2006
	Scheme back on hold following consultants appraisal of whole site management arrangements.  Report to committee November 2006 re: trust recommendations to include boiler situation.

	End Dec 2006
	Scheme on hold no decision received from Committee


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	PCRPE

	
	
	
	
	

	Name of Scheme
	PUBLIC CONVENIENCES – SLAIDBURN

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Demolition of existing public conveniences and rebuild new due to ongoing problem with user capacity

	Benefits of Scheme
	Larger facility to cater for large demand

	Project Timetable
	Start Date
	October 2005

	
	Completion Date
	August 2006

	
	Any Other Key Dates
	Description of Work

	
	Spring 2006
	Building control application

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Originally this scheme was for Dunsop Bridge but due to problems obtaining permission from the Duchy of Lancaster the scheme was “swapped” with Slaidburn public conveniences due in 2007/08.  Scheme altered to reconstruct Slaidburn conveniences.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Increased cleaning cost and materials and potential higher rateable value.  However, this will be a new facility and therefore should be cheaper to maintain.


	
	
	
	
	
	
	Cost Centre
	PCRPE

	
	
	
	
	
	
	
	

	Financial
	Budget for Current Year:
	£108,740
	

	Summary
	Expected Total Cost of Scheme:
	£125,046
	

	
	Approved by Committee:
	Council

	
	Date:
	1 March 2005

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	Actual Expenditure 2005/06

£
	Expected Expenditure 2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	13,703
	95,665
	109,368

	
	Retention (show separately)
	
	
	3,000
	3,000

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	3,075
	3,075

	
	Internal Salaries
	
	
	2,603
	7,000
	9,603

	
	TOTAL
	
	
	16,306
	108,740
	125,046

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	June 2005
	Specification in production.  Potential delay on start date due to outstanding permission from landowner.

	End Sept 2005
	Specification in production.  No approval to date from landowner.  Separate report will be submitted to committee requesting commencement with Slaidburn scheme.

	End Dec 2005
	Specification in progress for Slaidburn conveniences.  Realistically no expenditure on construction work will take place in 2005/06.

	End March 2006
	Contracts have now been tendered for.  Tenders have been returned.  Contract in process of being let.  Work should commence on site by end of March.

	End Sept 2006
	Work complete July 06 possible anticipated expenditure possible underspend by approx £500

	End Dec 2006
	Scheme complete.  Retention outstanding £2,533.85


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	PESTS

	
	
	
	
	

	Name of Scheme
	ROUTINE RENEWAL OF PEST CONTROL/DOG WARDEN VEHICLE 

	Officer Responsible
	JAMES RUSSELL

	Description of Scheme
	Replace Suzuki 1.3 supercarry (Y378 XHG) with Fiat Diablo 1.3D white panel van

	Benefits of Scheme
	Assist in making people’s lives safer and healthier.  Improved vehicle safety for operative.

	Project Timetable
	Start Date
	

	
	Completion Date
	

	
	Any Other Key Dates
	Description of Work

	
	Purchase vehicle
	October 2006

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Reduced fuel usage and maintenance frequency


	
	
	
	
	
	
	Cost Centre
	PESTS

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£10,000
	

	Summary
	Expected Total Cost of Scheme:
	£9,065
	

	
	Approved by Committee:
	Council 

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	9,065

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	9,065

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Van will be purchased to coincide with the return of the current vehicle to the leasing company in October 2006.

	End Dec 2006
	Van purchased.  Fitted accordingly.  Now in use.  Previous vehicle returned to lease company some additional costs incurred re return inspection and repairs.  Scheme complete.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	PLAYF

	
	
	
	
	

	Name of Scheme
	IMPROVEMENTS TO CHILDREN’S PLAY AREAS

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Part of rolling programme of improvements previously approved by committee

	Benefits of Scheme
	Better play facilities for young children

	Project Timetable
	Start Date
	August 2005

	
	Completion Date
	March 2008

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Existing staffing problems in engineering section will delay the scheme.

Complete removal of play equipment maintenance budget will mean a review of rolling programme is necessary.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes.  Subject to filling the two vacancies in the engineering section as soon as possible.

	What are the revenue implications of the scheme?
	There will be more equipment to maintain but no maintenance budget


	
	
	
	
	
	
	Cost Centre
	PLAYF

	
	
	
	
	
	
	
	

	Financial 
	Slippage from 2005/06: 
	£29,600
	

	Summary
	Revised Estimate:
	£34,200
	

	
	Approved Budget for Current Year:
	£29,600
	

	
	Expected Total Cost of Scheme:
	£34,272
	

	
	Approved by Committee:
	Council

	
	Date:
	1 March 2005

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	Actual Expenditure 2005/06
£
	Expected Expenditure 2005/06

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	27,300
	27,300

	
	Retention (show separately)
	
	
	0
	

	
	Other Costs
	
	
	
	0
	

	
	External Fees
	
	
	
	0
	

	
	Internal Salaries
	
	
	4,672
	2,300
	6,972

	
	TOTAL
	
	
	4,672
	29,600
	34,272

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	April 2005
	In the light of the removal of the whole of the play equipment maintenance budget it would be prudent to review how and on what this money is to be spent before ordering any new equipment for installation.

	June 2005
	A review of the equipment on the play areas is about to start so a decision can be made as to how and where the funding would be best spent.

	End Sept 2005
	Proposals are to spend allocation on improving access to equipment for children with disabilities and to replace some equipment, which is beyond repair.

	End Dec 2005
	New equipment to be installed in Clitheroe centre play area and vandalised space not to be repaired and re-fixed.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	PLAYG

	
	
	
	
	

	Name of Scheme
	IMPROVEMENTS TO CHILDREN’S PLAY AREAS

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Provision of new equipment to replace items that are beyond their useful life

	Benefits of Scheme
	To maintain a reasonable standard of equipment on the play areas

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	January 2007

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	There is no budget for maintaining children’s play equipment


	
	
	
	
	
	
	Cost Centre
	PLAYG

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£35,300
	

	Summary
	Expected Total Cost of Scheme:
	£35,300
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	33,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	2,300

	
	TOTAL
	
	
	
	
	35,300

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	A review of the condition of each of the play areas will be undertaken in the summer to establish the priority item for replacement and any additional items considered necessary.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	POSEC

	
	
	
	
	

	Name of Scheme
	POOL – SECURITY AND FIRE ALARM

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Upgrade of current system

	Benefits of Scheme
	Comply with current fire regulations.  Security benefits.

	Project Timetable
	Start Date
	December 2006
	To coincide with seasonal pool closure

	
	Completion Date
	January 2006
	

	
	Any Other Key Dates
	Description of Work

	
	Oct/Nov 2006
	Design of system

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Slight increase in annual maintenance costs


	
	
	
	
	
	
	Cost Centre
	POSEC

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£13,200
	

	Summary
	Expected Total Cost of Scheme:
	£13,200
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	12,900

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	300

	
	TOTAL
	
	
	
	
	13,200

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End Sept 2006
	Works planned during seasonal closure December 2006

	End Dec 2006
	Work Due in January 2007 to complete the screen


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RALSH

	
	
	
	
	

	Name of Scheme
	REPLACE ALLET SHAVER WITH DENNIS CYLINDER MOWER

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replace 6 year old mower with one more suited to the job

	Benefits of Scheme
	Improved quality of work and less breakdowns

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	April 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RALSH

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£2,245
	

	Summary
	Expected Total Cost of Scheme:
	£2,245
	

	
	Approved by Committee:
	Council 

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	2,245

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	2,245

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Process is underway to get replacement machine ready for use next spring

	End Sept 2006
	Item purchased and in use from start of financial year (complete)

	End Dec 2006
	Scheme Complete


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RCOLT

	
	
	
	
	

	Name of Scheme
	REPLACE N313 SWK REFUSE COLLECTION VEHICLE

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	To replace a vehicle on expiry of its lease

	Benefits of Scheme
	To have a vehicle fleet fit for purpose

	Project Timetable
	Start Date
	1 April 2006

	
	Completion Date
	29 October 2006

	
	Any Other Key Dates
	Description of Work

	
	
	Lease ends 29 October 2006

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Manufacture and delivery period depending on type and style of vehicle chosen

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Costs included our existing budgets


	
	
	
	
	
	
	Cost Centre
	RCOLT

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£180,000
	

	Summary
	Expected Total Cost of Scheme:
	£180,000
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Vehicle
	
	
	
	
	180,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	180,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	A decision has yet to be taken on the type and style of vehicle(s) to be purchased.  The work being undertaken in respect of re-designing the collection service will influence the decision on the vehicle(s) bought.

	End Sept 2006
	The delay in purchasing a new refuse collection vehicle is because decisions have yet to be made about how and when to extend the three-stream refuse collection and recycling service.  The type of vehicle will depend on the style of service finally adopted following the evaluation of the trial operation. N313 SWK is to be purchased from lease company to be used as a spare vehicle.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	REBIN

	
	
	
	
	

	Name of Scheme
	RESIDUAL WASTE BINS – THREE STREAM WASTE COLLECTION

	Officer Responsible
	PETER McGEORGE

	Description of Scheme
	The provision of 140 litre wheeled bins to target round for recovery of residual household waste

	Benefits of Scheme
	The provision of residual waste bins will complete investment in first targeted collection round for three stream collection and improve recycling performance

	Project Timetable
	Start Date
	Delivery of bins commencing 27 February 2006.  Completion in two weeks.  Completion of service March 2006.

	
	Completion Date
	New service delivery

	
	Any Other Key Dates
	Description of Work

	
	
	Provision of three stream refuse collection service

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Public participation.

Change to cost sharing arrangement.

Downturn in market value/price.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Estimated income from recycling credits at £41.26 per tonne (£18,567 per annum).

Estimated income from sale of recyclate at £7 per tonne (£3,150)


	
	
	
	
	
	
	Cost Centre
	REBIN

	
	
	
	
	
	
	
	

	Financial 
	Revised Estimate for Current Year:
	£0
	

	Summary
	Approved Budget for Current Year:
	£172,500
	

	
	Expected Total Cost of Scheme:
	£725,000
	

	
	Approved by Committee:
	Policy & Finance

	
	Date:
	24 January 2006

	
	Minute Ref:
	

	Expenditure

Analysis


	
	Expected Expenditure 2005/06

£
	Expected Expenditure 2006/07

£
	Expected Expenditure 2007/08

£
	Expected Expenditure 2008/09

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	

	
	Retention (show separately)
	
	
	
	
	

	
	Other Costs
	80,500
	0
	408,500
	236,000
	725,000

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	80,500
	0
	408,500
	236,000
	725,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Bins due to be delivered to households this week.

	End Sept 2006
	Expenditure completed in 2005/06 with purchase of wheeled bins and introduction of new three-stream collection system to target round.  Target round still being evaluated.  Delay in development of Waste Transfer facility has affected programme for expansion of wheeled bin delivery.

It is now proposed to commence expansion Mid 2007 therefore 2006/07 Budget needs to be included in 2007/08 expenditure.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RGBUF

	
	
	
	
	

	Name of Scheme
	REPLACE FOUR ALLETT BUFFALO MOWERS WITH ONE DENNIS

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replacement with multi-functional machine

	Benefits of Scheme
	Improved efficiency and quality of service

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	May 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RGBUF

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£6,985
	

	Summary
	Expected Total Cost of Scheme:
	£6,985
	

	
	Approved by Committee:
	Council 

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	6,985

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	6,985

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Tenders have been invited for the purchase of this new machine and so should be in use in spring.

	End Sept 2006
	Item purchased and in use from start of financial year (complete)


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RGDCW

	
	
	
	
	

	Name of Scheme
	REPLACE HAYTER RIDE-ON N383 DCW

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replace 10 year old mowing machine

	Benefits of Scheme
	Improved quality and efficiency and less mechanical breakdowns

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	April 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RGDCW

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£20,800
	

	Summary
	Expected Total Cost of Scheme:
	£20,700
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	20,700

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	20,700

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Process in underway to get a replacement machine ready for use in spring.

	End Sept 2006
	Item purchased and in use from start of financial year 


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RGMOW

	
	
	
	
	

	Name of Scheme
	PURCHASE OF FOUR MOWING MACHINES AND TRAILER

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	New mowing machines to meet the needs of the service

	Benefits of Scheme
	Improved efficiency and quality of service

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	May 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RGMOW

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£7,700
	

	Summary
	Expected Total Cost of Scheme:
	£5,159
	

	
	Approved by Committee:
	Council 

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	5,159

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	5,159

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Tenders have been invited for the purchase of this equipment and so should be in use in spring.

	End Sept 2006
	Item purchased and in use from start of financial year


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RGOFR

	
	
	
	
	

	Name of Scheme
	REPLACE G190 OFR MINI TRACTOR

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replace 16 year old tractor with more suitable machine

	Benefits of Scheme
	Improve efficiency of service and less breakdowns

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	May 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RGOFR

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£9,000
	

	Summary
	Expected Total Cost of Scheme:
	£9,000
	

	
	Approved by Committee:
	Council 

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	9,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	9,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Tenders have been invited for replacement of this vehicle with a view to purchase in May 2006.

	End Sept 2006
	Item purchased and in use from start of financial year


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RIBCA

	
	
	
	
	

	Name of Scheme
	REFURBISHMENT OF RIBCHESTER PUBLIC CONVENIENCES

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Full refurbishment to include re-roofing of existing public conveniences at Ribchester

	Benefits of Scheme
	Provision of anti-vandal fittings

	Project Timetable
	Start Date
	October 2006

	
	Completion Date
	January 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	As existing


	
	
	
	
	
	
	Cost Centre
	RIBCA

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£37,200
	

	Summary
	Expected Total Cost of Scheme:
	£37,200
	

	
	Approved by Committee:
	Council 

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	33,150

	
	Retention (show separately)
	
	
	
	850

	
	Other Costs
	
	
	
	
	0

	
	External Fees
	
	
	
	
	0

	
	Internal Salaries
	
	
	
	
	3,700

	
	TOTAL
	
	
	
	
	37,200

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Design stage to commence May 2006.

	End Sept 2006
	Scheme tenders received September 2006 work to commence Mid October/early November – completion January 2007

	End Dec 2006
	Work on site completion due 19 January 2007, scheme appears to be on budget at present time no savings anticipated.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RLIFT

	
	
	
	
	

	Name of Scheme
	BIN LIFTS FOR TWO EXISTING VEHICLES

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	To purchase fit bin lifts for wheelie bin collection

	Benefits of Scheme
	To support the introduction of three stream refuse collection

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	October 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	The decision on when to extend the introduction of wheelie bins to other parts of the borough will influence when the bin lifts are purchased

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	The addition of bin lifts to refuse collection vehicles increases fuel consumption and reduces the carrying capacity of the vehicle, which has an effect on running costs


	
	
	
	
	
	
	Cost Centre
	RLIFT

	
	
	
	
	
	
	
	

	Financial 
	Revised Estimate:
	£0
	

	Summary
	Approved Budget for Current Year:
	£30,900
	

	
	Expected Total Cost of Scheme:
	£30,900
	

	
	Approved by Committee:
	Council 

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	Expected Expenditure

2006/07

£
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	0
	30,900

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	0
	30,900

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Consideration regarding the type of lift to be purchased will be included as part of the process of extending the three stream collection service.

	End Sept 2006
	Bin lifts cannot be purchased until the decision has been taken on the extension of the three stream refuse collection/recycling service.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	ROSEG

	
	
	
	
	

	Name of Scheme
	ROSE GARDEN CASTLE GROUNDS

	Officer Responsible
	CHRIS HUGHES

	Description of Scheme
	To refurbish the old rose garden in the Castle Grounds.

	Benefits of Scheme
	Aesthetics and environmental improvements in Castle area.

	Project Timetable
	Start Date
	Autumn 05

	
	Completion Date
	March 07

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	

	Funding
	Total cost of scheme (over 2 years)    92,000

To be funded:

LCC Grant                                          -31,000

Market Towns Initiative Grant            -28,000

Art Development Revenue Budget      -5,000
Balance to be identified                      28,000


	
	
	
	
	
	
	Cost Centre
	ROSEG

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£0
	

	Summary
	Expected Total Cost of Scheme:
	£91,880
	

	
	Approved by Committee:
	

	
	Date:
	

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	Actual Expenditure

2005/06

£
	Expected Expenditure 2006/07

£
	Total Cost

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	32,692
	56,000
	88,692

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	3,188
	
	3,188

	
	TOTAL
	
	
	35,880
	56,000
	91,880

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End Sept 06
	Scheme complete apart from installation of Public Art pieces

	End Dec 06
	Scheme complete except awaiting installation of one public art piece.  Final payments be made before end of financial year.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RPCHA

	
	
	
	
	

	Name of Scheme
	RIBBLESDALE POOL – REFURBISH STAFF CHANING ROOMS AND EXTERNAL STORE

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Replace existing kitchen units in staff area and rebuild external store

	Benefits of Scheme
	Improve health and safety and fire protection and staff welfare

	Project Timetable
	Start Date
	September 2005

	
	Completion Date
	January 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RPCHA

	
	
	
	
	
	
	
	

	Financial 
	Slippage from05/06:
	£6,700
	

	Summary
	Approved Budget for Current Year:
	£6,700
	

	
	Expected Total Cost of Scheme:
	£15,000
	

	
	Approved by Committee:
	Council

	
	Date:
	1 March 2005

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	Actual Expenditure

2005/06
	Expected Expenditure 2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	8,299
	6,700
	14.999

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	8,299
	6,700
	14,900

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	June 2005
	Scheme is now at the design stage.

	End Sept 2005
	Work complete to external store.  Yet to be invoiced.  Work to commence November 2005 on staff room.

	End Dec 2005
	Work to commence on staff room January 2006.

	End Sept 2006
	Scheme complete July 06 overspend on scheme £403.60 due to need for wheeled bin

	End Dec 2006
	Scheme complete no further expenditure on this scheme


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RVERG

	
	
	
	
	

	Name of Scheme
	REPLACE 3 BLADE CUTTER HAYTOR CONDOR

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replace 6 year old machine with one more suited to job

	Benefits of Scheme
	Improved quality of work and less breakdowns

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	April 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	No

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RVERG

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£4,500
	

	Summary
	Expected Total Cost of Scheme:
	£4,497
	

	
	Approved by Committee:
	Council 

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	4,497

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	4,497

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Process is underway to get a replacement machine ready for use in spring.

	End Sept 2006
	Item purchased in use at start of financial year (complete)


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RWFBU

	
	
	
	
	

	Name of Scheme
	REPLACE R485 FBU IVECO 7.5 TONNE

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replace 8 year old vehicle

	Benefits of Scheme
	Having a truck more suited to today’s operational needs

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	November 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RWFBU

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£37,000
	

	Summary
	Expected Total Cost of Scheme:
	£35,100
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	35,100

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	35,100

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Consideration will be given shortly to the type of vehicle felt to be the most suitable replacement.

	End Sept 2006
	Item purchased in use at start of financial year (complete)


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RWKEG

	
	
	
	
	

	Name of Scheme
	REPLACE WORKS VEHICLE P715 KEG

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replace 8 year old van

	Benefits of Scheme
	To have a more suitable vehicle and reduced maintenance

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	November 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RWKEG

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£15,400
	

	Summary
	Expected Total Cost of Scheme:
	£12,040
	

	
	Approved by Committee:
	Council 

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	12,040

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	12,040

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Consideration will be given shortly to the type of vehicle felt to be most appropriate to replace the Ford Courier 1.8D van.

	End Sept 2006
	Item purchased in use at start of financial year (complete)


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RWXCK

	
	
	
	
	

	Name of Scheme
	REPLACE P996 XCK WITH TRANSIT VAN

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replace 9 year old van with more appropriate vehicle

	Benefits of Scheme
	Having a vehicle more suited to operational needs

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	November 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RWXCK

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£13,500
	

	Summary
	Expected Total Cost of Scheme:
	£11,726
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	11,726

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	11,726

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	The vehicle is owned by the Council and may be best replaced in the second half of the year.

	End Sept 2006
	Item purchased in use at start of financial year (PK06 VWY)


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2005/06
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	SDIMP

	
	
	
	
	

	Name of Scheme
	IMPROVEMENTS TO NEW DEPOT

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Alterations to comply with health and safety requirements

	Benefits of Scheme
	Health and safety compliance and better welfare facilities for employees

	Project Timetable
	Start Date
	May 2004

	
	Completion Date
	March 2005

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs


	It appears highly likely that a Waste Transfer Station will be built in Salthill Depot by May 2005 with the consequential alteration of some of the existing facilities on site.  The need to carry out some of the proposed work will depend on the work necessary to facilitate the Transfer Station.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose?
	Yes

	What are the revenue implications of the scheme?
	None as far as the proposed health and safety improvements are concerned.


	
	
	
	
	
	
	Cost Centre
	SDIMP

	
	
	
	
	
	
	
	

	Financial 
	Revised Estimate
	£7,000
	

	Summary
	Original Budget for Current Year:
	£6,530
	

	
	Expected Total Cost of Scheme:
	£31,395
	

	
	Approved by Committee:
	Council

	
	Date:
	2 March 2004

	
	Minute Ref:


	762

	Expenditure

Analysis


	
	Actual Expenditure 2003/04

£
	Actual Expenditure 2004/05

£
	Expected Expenditure 2005/06

£
	Expected Expenditure 2006/07

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	18,084
	2,538
	0
	7,004
	27,626

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	1,939
	1,830
	
	
	1,939

	
	TOTAL
	20,023
	4,368
	0
	7,004
	31,395

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End June 2004
	Discussions are at an advanced stage regarding the Waste Transfer Station at Salthill Depot and a decision on what additional improvement works are to be done will only be taken when the full extent of the proposed scheme is known.

	End Aug 2004
	No change to above.

	End Nov 2004
	Waste transfer station unlikely to be up and running by July 2005.  This budget will be spent on necessary equipment/facilities at the depot, probably during next financial year.  Therefore £7,000 moved to 2005/06.

	End June 2005
	A decision on how this money is to be spent will be made when the work relating to the construction of the new waste transfer station is nearing completion later this financial year.

	End Sept 2005
	Completion of Waste Transfer Station in Depot has now started but will not be complete until May 2006.  Budget unlikely to be committed until very end of financial year.

	End Dec 2005
	See above.  To be carried over into 2006/07.

	End March 2006
	As the new facilities are nearing completion we will shortly be able to determine the most appropriate way to make best use of the money available.

	End Sept 2006
	New Waste Transfer Station and Depot alteration were completed in August 2006


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2006/07
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	SYNCA

	
	
	
	
	

	Name of Scheme
	LONGRIDGE SPORTS CENTRE – REPLACE CARPET ON SYNTHETIC PITCH

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Contribution to Lancashire County Council (joint use) to replacement of defective playing surface

	Benefits of Scheme
	Health and safety

	Project Timetable
	Start Date
	Summer 2006 (grant dependable LCC)

Summer 2007 if no grant

	
	Completion Date
	

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Scheme is joint use and 50% : 50% funded between school and RVBC.  May be delayed until summer 2007 if grant from LCC not available to school.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes.  LCC will manage scheme.

	What are the revenue implications of the scheme?
	Future maintenance as pitch wears as existing.


	
	
	
	
	
	
	Cost Centre
	SYNCA

	
	
	
	
	
	
	
	

	Financial 
	Revised Estimate:
	£0
	

	Summary
	Approved Budget for Current Year:
	£133,900
	

	
	Expected Total Cost of Scheme:
	£133,900
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2006/07

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	133,900

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	133,900

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	See problems.

	End Sept 2006
	As previous awaiting LCC commitment to scheme – expenditure unlikely 07

	End Dec 2006
	As end September 2006


	
	Scheme
	2007/08
	2008/09
	2009/10
	2010/11
	2011/12
	Total

	
	 
	£
	£
	£
	£
	£
	£

	
	 


	 
	 
	 
	 
	 
	 

	
	Community Committee
	 
	 
	 
	 
	 
	 

	
	Public Conveniences:
	 
	 
	 
	 
	 
	 

	
	Replace & increase size of Dunsop Bridge Toilets
	 
	 
	 
	121,500
	 
	121,500

	NEW
	Funding towards reconstruction of Whalley toilets
	50,000
	
	
	
	
	50,000

	NEW
	Refurbishment of Chipping toilets
	75,000
	
	
	
	
	75,000

	
	Improvements to children's play areas
	35,300
	35,300
	35,300
	35,300
	35,300
	176,500

	
	Castle Café - refurbish toilets
	
	10,600
	 
	 
	 
	10,600

	
	Football pitches drainage
	
	16,900
	 
	16,900
	 
	33,800

	
	Grant Aid to Longridge Action Group re Civic Hall
	90,000
	 
	 
	 
	 
	90,000

	NEW
	Gisburn Forest Park Cycling Trails and Cycling Strategy Initiatives
	25,000
	 
	 
	 
	 
	25,000

	**
	Castle Lottery scheme
	33,800
	132,500
	 
	 
	 
	166,300

	NEW
	Improvements to Clitheroe Castle Keep
	 
	110,000
	 
	 
	 
	110,000

	
	Edisford Changing Rooms
	214,700
	 
	 
	 
	 
	214,700

	NEW
	Replace Wc's and Showers at Roefield Changing Rooms
	24,000
	 
	 
	 
	 
	24,000

	
	Platform Gallery:
	 
	 
	 
	 
	 
	 

	NEW
	CCTV scheme for Platform Gallery
	5,000
	 
	 
	 
	 
	5,000

	NEW
	Replace Boiler at Platform Gallery
	11,000
	 
	 
	 
	 
	11,000

	
	Longridge Sports Centre:
	
	 
	 
	 
	 
	 

	
	Security system
	
	10,900
	 
	 
	 
	10,900

	
	Sports hall roof
	
	61,800
	 
	 
	 
	61,800

	
	Replace light fittings synthetic pitch
	
	10,600
	 
	 
	 
	10,600

	
	Replace fire alarm
	
	6,400
	 
	 
	 
	6,400

	NEW
	Provision of online software & remote card readers
	14,000
	 
	 
	 
	 
	14,000

	NEW
	Relocate fitness room to Longridge Civic Hall
	18,600
	 
	 
	 
	 
	18,600

	
	Ribblesdale Pool:
	 
	 
	 
	 
	 
	 

	NEW
	Energy Efficiency measures to Ribblesdale Pool
	104,500
	 
	 
	 
	 
	104,500

	NEW
	Replace Steel Windows to building at Ribblesdale Pool
	36,400
	 
	 
	 
	 
	36,400

	
	Calderstones - new pitches & changing rooms
	255,000
	 
	 
	 
	 
	255,000

	
	Replacement of Brungerley sculpture trail
	5,400
	 
	 
	 
	 
	5,400

	
	Vehicles & Plant:
	
	 
	 
	 
	 
	

	
	Refuse Collection
	
	 
	 
	 
	 
	

	
	Replace W697 WHP Dennis
	180,000
	 
	 
	 
	 
	180,000

	
	Replace V052 FRL Dennis
	
	180,000
	 
	 
	 
	180,000

	
	Replace V052 FRJ Dennis
	
	 
	180,000
	 
	 
	180,000

	
	Replace V052 FRK Dennis
	
	 
	 
	180,000
	 
	180,000

	
	Recycling and Residual Waste Containers
	236,000
	236,000
	 
	 
	 
	472,000

	NEW
	New Vehicle to meet requirements of extension of Three Stream Waste Coll
	190,000
	 
	 
	 
	 
	190,000

	
	General Works
	 
	 
	 
	 
	 
	 

	
	Replace G191 OFR Tractor
	15,400
	 
	 
	 
	 
	15,400

	
	Replace V955 EVM JCB
	
	25,700
	 
	 
	 
	25,700

	
	Replace PF03 HFA Ford Transit
	
	 
	15,400
	 
	 
	15,400

	
	Replace PF03 HEU Ford Transit
	
	 
	15,400
	 
	 
	15,400

	
	Replace PF03 HFE Ford Transit
	
	 
	15,400
	 
	 
	15,400

	
	Replace PF03 HFC Ford Transit
	
	15,400
	 
	 
	 
	15,400

	
	Replace PE54 YXF
	
	 
	15,400
	 
	 
	15,400

	
	Replace Replacement for R675 HCW (PO54 COA)
	
	 
	30,900
	 
	 
	30,900

	
	Replace Replacement for P291 RCW (P054 COH)
	
	 
	30,900
	 
	 
	30,900

	
	Small Compressor Ingersoll Rand
	5,100
	 
	 
	 
	 
	5,100

	
	Small Jetting Machine
	20,600
	 
	 
	 
	 
	20,600

	
	Outdoor Recreation Vehicles and Plant:
	 
	 
	 
	 
	 
	 

	
	Replace P051 DHM Iveco Daily
	27,300
	 
	 
	 
	 
	27,300

	
	Replace Hayter Triple Mower LT322 2WD
	25,700
	 
	 
	 
	 
	25,700

	
	Replace P053 WYW
	 
	 
	1,600
	 
	 
	1,600

	
	Replace Landrover J438 JFV
	26,300
	 
	 
	 
	 
	26,300

	
	Replace G516 OCK
	27,800
	 
	 
	 
	 
	27,800

	
	Replace R563 SFR John Deere Ride On Mower
	14,900
	 
	 
	 
	 
	14,900

	
	Replace Suzuki Van - PJ02 NNA
	10,000
	 
	 
	 
	 
	10,000

	
	Total Community Committee
	1,776,800
	852,100
	340,300
	353,700
	35,300
	3,358,200


** The extent of match funding required from RVBC is significantly more than identified here in the 5 year Capital Programme (£166,250).  This is because current capital schemes at the Castle e.g. CASED, KEEPR, CSLOT have been funded from this original allocation of £270,000 toward the lottery scheme.

The Actual Capital Commitment of the Council cannot be determined until confirmation has been received from HLF and RVBC have secured other grant sources.  Obviously further reports will be brought to Committee

	NEW CAPITAL SCHEME PROFORMA                      ANNEX 4

	
	
	
	

	Name of Officer Responsible
	C Hughes

	Committee
	Community

	Brief Description of Scheme
	CCTV Scheme for Platform Gallery

	Full Details of Scheme 
	Provide additional security through the installation of a CCTV system at the Gallery

	Links to Corporate Objectives
	Making peoples lives safer and healthier

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	 
	 

	 
	Fees
	5,000 
	Cost of equipment and installation

	 
	Internal Staff Salaries
	 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	 
	 

	 
	 
	5,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 None

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 April 2007
	 

	 
	scheme completion
	 June 2007
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2007/08
	5,000
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	R Pearce

	Committee
	Community

	Brief Description of Scheme
	Replace boiler to Platform Gallery

	Full Details of Scheme 
	Existing boiler has become inefficient and unreliable, existing heating also requires attention as none is present within the staff/counter area.

The replacement of the boiler will increase efficiency, reduce C02 emissions and maintenance costs and free up much needed storage space.

	Links to Corporate Objectives
	To make peoples lives safer and healthier.

To protect and enhance the existing environmental quality of our area.

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	8,000 
	 

	 
	Fees
	1,000 
	 

	 
	Internal Staff Salaries
	1,000 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	1,000 
	Contingency

	 
	 
	11,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	500 
	Annual maintenance

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	August 2007
	 

	 
	scheme completion
	August 2007
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2007/08
	11,000
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	C Hughes

	Committee
	Community

	Brief Description of Scheme
	Provision of online software and remote card readers

	Full Details of Scheme 
	The provision of online bookings software and remote card readers to enable bookings at Longridge Sports Centre to be carried out remotely.

	Links to Corporate Objectives
	Making peoples lives safer and healthier

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 14,000
	Cost of equipment and installation

	 
	Contractor 
	 
	 

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	 
	 

	 
	 
	 14,000
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 None

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 April 2007
	To be confirmed as part of negotiations with High School

	 
	scheme completion
	 
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2007/08
	14,000
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	C Hughes

	Committee
	Community

	Brief Description of Scheme
	Relocation of Fitness Room to Longridge Civic Hall

	Full Details of Scheme 
	Relocate Fitness Room from Sports Centre to Civic Hall through the provision of a temporary building.

	Links to Corporate Objectives
	 Making peoples lives safer and healthier

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	 18,600
	 

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	 
	 

	 
	 
	 18,600
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 
	TBA as part of ongoing negotiations with the school

	 
	scheme completion
	 
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2007/08
	18,600
	

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	Rod Pearce

	Committee
	Community

	Brief Description of Scheme
	Energy efficiency measures to Ribblesdale Pool

	Full Details of Scheme 
	Provide new energy efficiency measures and upgrade existing as recommended by Carbon Trust energy survey of Pool.  Measures will include erection of a 15m wine turbine, replace heat exchangers, variable speed fans, chp (combined heat and power) unit and other minor items to increase energy efficiency /Green label of pool.

	Links to Corporate Objectives
	Make peoples lives safer and healthier.

Protect and enhance the existing environmental quality of our area.

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	85,000 
	 

	 
	Fees
	8,500 
	 

	 
	Internal Staff Salaries
	8,500 
	 

	 
	Planning/Build Regs Fees
	2,500 
	 

	 
	Other costs
	 
	 

	 
	 
	104,500 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 Wind turbine maintenance at 5 years

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 April 2007
	 

	 
	scheme completion
	 March 2008
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2007/08
	104,500
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	£5,000 grant towards wind turbine from low carbon buildings programme.
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	R Pearce

	Committee
	Community

	Brief Description of Scheme
	Replace steel windows to building Ribblesdale Pool

	Full Details of Scheme 
	Replacement of existing steel/timber composite windows in UPVC.

Existing windows poor from an energy efficiency position and timber sections are beginning to decay.  PVC will reduce fuel usage and CO2 emissions and reduce planned maintenance due to no requirement to redecorate.

	Links to Corporate Objectives
	To make peoples lives safer and healthier.

To protect and enhance the existing environmental quality of our area.

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	30,000 
	 

	 
	Fees
	0 
	 

	 
	Internal Staff Salaries
	3,000 
	 

	 
	Planning/Build Regs Fees
	400, 
	 

	 
	Other costs
	3,000 
	 Contingency

	 
	 
	36,400 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	December 2007
	 

	 
	scheme completion
	December 2007
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2007/08
	36,400
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	C Hughes/Rod Pearce

	Committee
	Community

	Brief Description of Scheme
	Improvement to Castle Keep

	Full Details of Scheme 
	See enclosed for Phase 1

Phase 2 = Repairs and internal and external keep walls, repairs to curtain wall, repairs to war memorial wall.

	Links to Corporate Objectives
	To protect and enhance the existing environmental quality of our area

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	179,400 
	 

	 
	Fees
	10,000 
	 

	 
	Internal Staff Salaries
	0 
	 

	 
	Planning/Build Regs Fees
	0 
	 

	 
	Other costs
	0 
	 

	 
	 
	189,400 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 None

	Timescale (incl any key dates)
	Phase 1
	Phase 2 

	 
	eg start on site
	November 2006
	2008/09

	 
	scheme completion
	March 2007
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	2006/7
	79,400
	 

	 
	2008/09
	110,000
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	Regional Park Grant

Contribution from Ribblesdale Rotary Club
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	Rod Pearce

	Committee
	Community

	Brief Description of Scheme
	Refurbish wc’s and showers to Roefield Changing Rooms

	Full Details of Scheme 
	Refurbishment of showers and wc’s to existing changing rooms.  This is deemed necessary initially due to high legionella risk from the stored hot water system.  The upgrade will replace all stored water supplied fittings with instantaneous showers and water heaters.  The existing floor coverings cubicles, wall tiles and sanitary fittings will also be replaced.

	Links to Corporate Objectives
	 Make peoples lives safer and healthier

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	20,000 
	 

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	2,000 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	2,000 
	 Contingency

	 
	 
	24,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 May 2007
	 

	 
	scheme completion
	 August 2007
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2007/08
	24,000
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	Graham Jagger

	Committee
	Community

	Brief Description of Scheme
	Gisburn Forest Park Cycling Trails and Ribble Valley Cycling Strategy Initiatives

	Full Details of Scheme 
	The Existing trails at Gisburn Forest Park are outdated in their design and redevelopment of the network will provide a resource capable of attracting increased numbers and appeal to a wider audience.  This will also raise the Ribble Valley’s profile as a cycling tourism destination and generate income for the area.

Approximately 16km of trail would be either created or resurfaced to create a range of trails suitable for family groups and experienced cyclists alike.  Forest Enterprise, United Utilities and Lancashire County Council have all stated that they will contribute towards the scheme with match funding monies and staff time.  To carry out work to continue to deliver the Cycling Strategy.

	Links to Corporate Objectives
	To help make people’s lives safer and healthier.  

To protect and enhance the existing environmental quality of our area.

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	 
	 

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	1,000 
	 

	 
	Planning/Build Regs Fees
	
	 

	 
	Other costs
	24,000 
	 Grant match funding and purchases

	 
	 
	25,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	0.00 
	Maintenance of the new trails will be carried out by Forest Enterprise as part of their site management

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 Feb 2007 (est)
	Formulisation of the Gisburn Forest Steering Group

	 
	scheme completion
	 
	 

	 
	other dates…
	 Mar 2007 (est)
	Submission of grant bid

	 
	 
	 Mar 2008 (est)
	Completion of new trails

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2007/08
	20,000
	Match funding towards grant bid

	 
	2007/08
	5,000
	Cycling Strategy work

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	Forest Enterprise, United Utilities and Lancashire County Council have all stated that they will contribute towards the scheme with additional match funding monies and staff time.  The remaining money will be made up of Grant Funding from Sport England.
 
 


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	Graham Jagger

	Committee
	Community

	Brief Description of Scheme
	New Vehicle to meet requirements of extension of Three Stream Waste Collection

	Full Details of Scheme 
	New Vehicle to meet requirements of extension of Three Stream Waste Collection

	Links to Corporate Objectives
	 

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	 
	 

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	190,000 
	Purchase of Vehicle

	 
	 
	 190,000
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	 

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 
	 

	 
	scheme completion
	 190,000
	2007/08

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2007/08
	190,000
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	Rod Pearce

	Committee
	Community

	Brief Description of Scheme
	Reconstruction and relocation of Whalley wc’s

	Full Details of Scheme 
	To provide funding towards the reconstruction of Whalley Public Conveniences with a relocation to Whalley Bus Station.  The Scheme is in conjunction with Whalley Parish Council who will provide the remainder of the funding to complete the scheme.  RVBC will then undertake the maintenance of the toilets.

	Links to Corporate Objectives
	Make people’s lives safer and healthier.

To protect and enhance the existing environmental quality of our area.

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	 
	 

	 
	Fees
	 
	 

	 
	Internal Staff Salaries
	 
	 

	 
	Planning/Build Regs Fees
	 
	 

	 
	Other costs
	50,000
	Funding to Whalley PC

	 
	 
	50,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	 
	Cleaning and general upkeep

	Timescale (incl any key dates)
	 
	 To be determined by Whalley PC

	 
	eg start on site
	 
	 

	 
	scheme completion
	 
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2007/08
	50,000
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


	NEW CAPITAL SCHEME PROFORMA

	
	
	
	

	Name of Officer Responsible
	Rod Pearce

	Committee
	Community

	Brief Description of Scheme
	Chipping WC’s

Refurbishment and extension of existing conveniences providing increased facilities with baby change room.

	Full Details of Scheme 
	The existing conveniences located on Chipping car park are in need of refurbishment and are currently undersized for the number of visitors to Chipping.  The refurbishment will provide a larger facility with the incorporation of a baby change facility.  This scheme was planned for 2001 but was shelved due to lease issues.

	Links to Corporate Objectives
	To make people’s lives safer and healthier.

To protect and enhance the existing environmental quality of our area.

	Cost of Scheme:
	£
	Notes

	 
	Cost of Land
	 
	 

	 
	Contractor 
	63,000 
	 

	 
	Fees
	1,400
	10% 

	 
	Internal Staff Salaries
	 1,400
	10%

	 
	Planning/Build Regs Fees
	 
	Fees previously paid in 2001 

	 
	Other costs
	9,200 
	Prelims

	 
	 
	75,000 
	 

	 
	 
	 
	 


	Revenue Implications of the Scheme per year
	£
	Details

	 
	 
	1,000 
	Increased annual maintenance from existing facility.

	Timescale (incl any key dates)
	 
	 

	 
	eg start on site
	 Sept 2007
	 

	 
	scheme completion
	 Nov 2007
	 

	 
	other dates…
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Financial Year/(s) the scheme will take place

	if the scheme will cover more than one year please breakdown the cost for each year

	 
	Year eg
	£
	 

	 
	 2007/08
	75,000
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Capital Funding & Sources
	 
	 

	 
	eg Special Grants
	 
	 

	 
	Contributions from voluntary bodies
	 

	 
	 
	 
	 


DECISION
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