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1
PURPOSE

1.1
To inform members of the capital programme for this committee for the forthcoming financial year (2007/08).

2
BACKGROUND

2.1 Full Council approved the 5 year capital programme for 2007/12 on 6 March 2007.

3 SCHEMES

3.1 There are 27 schemes for this committee which total £1,723,160.  Annex 1 shows more details listing each scheme.

3.2 During the closure of our capital accounts there will inevitably be some slippage on schemes in the current year.  A report will be brought to committee in June/July giving further details.

3.3 As in previous years responsible officers have been asked to complete capital evaluation sheets for each new scheme.  These are attached at Annex 2.  I intend to report these quarterly to members to give an indication of progress on schemes.

4 RECOMMENDED THAT COMMITTEE

4.1 Note the report.

JANE PEARSON

FINANCIAL SERVICES MANAGER

CM2-07/JP/AC

5 MARCH 2007

ANNEX 1

	 
	 
	 
	Budget Analysis

	Cost
	Schemes
	bud holder
	Original

	Centre
	 
	
	Estimate

	 
	 
	
	2007/08

	 
	 
	 
	 £

	
	
	
	

	
	Community Committee
	
	

	
	
	
	

	CCSHE
	Provision of shelter in Woodland Cemetery
	jr
	8,500

	CSLOT
	Castle Lottery scheme
	ch
	33,750

	EDCHR
	Edisford Changing Rooms
	rp
	65,000

	FITRM
	Relocate fitness room at LSC to Longridge Civic Hall
	ch
	18,600

	GALBO
	Replace Boiler at Platform Gallery
	rp
	11,000

	GFCYC
	Gisburn Forest Park Cycling Trails 
	gj
	20,000

	LFIRD
	Provision of Fire Escape at Longridge Depot
	rp
	6,300

	LSREC
	Longridge Sports Centre Reception 
	rp
	54,410

	PBOIL
	Pool - Replace boiler and calorifier
	rp
	96,300

	PCCHI
	Refurbishment of Chipping Toilets
	rp
	75,000

	PCWHA
	Funding towards reconstruction of Whalley Toilets
	rp
	50,000

	PESSU
	Replace Suzuki Van - PJ02 NNA
	gj
	10,000

	PLAYH
	Improvements to children's play areas
	gj
	50,000

	POENE
	Energy Efficiency measures to Ribblesdale Pool
	rp
	104,500

	POSTW
	Replace Steel Windows to building at Ribblesdale Pool
	rp
	36,400

	REBIN
	Recycling and Residual Waste Containers
	pmcg
	408,500

	RLIFT
	Bin Lifts (x2) for existing Refuse Vehicles
	gj
	30,900

	RWCOM
	Small Compressor Ingersoll Rand
	gj
	5,100

	RWDHM
	Replace P051 DHM Iveco Daily with roll on/roll off 6 tonne pick up
	gj
	47,900

	RWJFV
	Replace Landrover J438 JFV
	gj
	15,000

	RWLIF
	Vehicle Lifting Equipment
	gj
	13,000

	RWLWD
	Replace Hayter Triple Mower LT322 2WD
	gj
	25,700

	RWOCK
	Replace G516 OCK with landrover & trailer
	gj
	18,500

	RWSFR
	Replace R563 SFR John Deere Ride On Mower
	gj
	14,900

	RWTSW
	New Vehicle Three Stream Waste Collection
	gj
	190,000

	RWWHP
	Replace W697 WHP Dennis Refuse Collection Vehicle
	gj
	180,000

	SYNCA
	Longridge Sports Centre Replace carpet on synthetic pitch
	rp
	133,900

	
	Total Community Committee
	
	1,723,160


ANNEX 2

	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	CCSHE

	
	
	
	
	

	Name of Scheme
	PROVISION OF SHELTER IN WOODLAND CEMETERY

	Officer Responsible
	JAMES RUSSELL

	Description of Scheme
	Shelter for woodland burials made in traditional style

	Benefits of Scheme
	Focal point in woodland, providing shelter for visitors and bereaved

	Project Timetable
	Start Date
	A.s.a.p.

	
	Completion Date
	October 2007

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None foreseeable other than weather conditions and funerals affecting work pattern

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	No, will need outside contractor

	What are the revenue implications of the scheme?
	Improved service which will promote woodland burial scheme


	
	
	
	
	
	
	Cost Centre
	CCSHE

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£8,500
	

	Summary
	Expected Total Cost of Scheme:
	£8,500
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	8,500

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	8,500

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Regular inspections during and on completion of construction


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	CSLOT

	
	
	
	
	

	Name of Scheme
	CASTLE LOTTERY SCHEME

	Officer Responsible
	CHRIS HUGHES

	Description of Scheme
	

	Benefits of Scheme
	Future sustainability of Museum Sound Archive and Parks Buildings

	Project Timetable
	Start Date
	September 2007

	
	Completion Date
	Spring 2009

	
	Any Other Key Dates
	Description of Work

	
	8th March 
	- HLF Panel Date

	Indication of any problems which may ultimately affect either the project timetable or final costs
	A negative decision from HLF

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	No, external Project Managers have been appointed

	What are the revenue implications of the scheme?
	


	
	
	
	
	
	
	Cost Centre
	CSLOT

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£33,750
	

	Summary
	Expected Total Cost of Scheme:
	£33,750
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	Expected Expenditure 2007/08

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	33,750
	

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	33,750
	

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	
	


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	EDCHR

	
	
	
	
	

	Name of Scheme
	EDISFORD CHANGING ROOMS

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Improvements to changing rooms including removal of asbestos, tank fed hot water and provision of new showers.

	Benefits of Scheme
	Improved facilities for customers

	Project Timetable
	Start Date
	1 April 2007

	
	Completion Date
	31 March 2008

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Discussions still ongoing with Roefield re: joint scheme, start on site currently on hold

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	EDCHR

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£65,000
	

	Summary
	Expected Total Cost of Scheme:
	£65,000
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	65,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	65,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Asbestos survey done, price for removal of same being sought.  Price for showers obtained, preparatory design work commenced but scheme on hold pending conclusion of discussions with Roefield re: joint scheme.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	FITRM

	
	
	
	
	

	Name of Scheme
	RELOCATE FITNESS ROOM AT LSC TO LONGRIDGE CIVIC HALL

	Officer Responsible
	CHRIS HUGHES

	Description of Scheme
	

	Benefits of Scheme
	To provide better access to facilities and improve sustainability of Civic Hall

	Project Timetable
	Start Date
	

	
	Completion Date
	

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	The possibility of a permanent replacement over the next 12 months is being explored as this will generate better value for money.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None known at this stage


	
	
	
	
	
	
	Cost Centre
	FITRM

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£18,600
	

	Summary
	Expected Total Cost of Scheme:
	£18,600
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	18,600

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	18,600

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	
	


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	GALBO

	
	
	
	
	

	Name of Scheme
	REPLACE BOILER AT PLATFORM GALLERY

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Replacement boiler at Gallery

	Benefits of Scheme
	Reduction in breakdowns and more efficient heating system

	Project Timetable
	Start Date
	1 April 2007

	
	Completion Date
	31 March 2008

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Reduced running costs


	
	
	
	
	
	
	Cost Centre
	GALBO

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£11,000
	

	Summary
	Expected Total Cost of Scheme:
	£11,000
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	11,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	11,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Prices to be obtained be end of May 2007 work to be undertaken during summer months.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	GFCYC

	
	
	
	
	

	Name of Scheme
	GISBURN FOREST PARK CYCLING TRAILS

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Financial support to major improvement scheme

	Benefits of Scheme
	Improved facilities for cyclists and tourism generation

	Project Timetable
	Start Date
	April 2007

	
	Completion Date
	January 2008

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Development of agreed schemes and approval from other partners and funding streams

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	GFCYC

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£20,000
	

	Summary
	Expected Total Cost of Scheme:
	£20,000
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	20,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	20,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Discussions ongoing with other funding partners


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	LFIRD

	
	
	
	
	

	Name of Scheme
	PROVISION OF FIRE ESCAPE LONGRIDGE DEPOT

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	The need for the provision of a first floor fire escape has been identified as a priority within the fire risk assessment.  This will provide alternative means of escape from first floor work and storage areas.  Within the scheme would also be the demolition of s single storey asbestos and brick store.

	Benefits of Scheme
	Health and safety and comply with fire precautions workplace regulation

	Project Timetable
	Start Date
	Scheme moved to 2007/08

	
	Completion Date
	

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Asbestos removal may overspend budget.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Minor addition to electricity bills for extra lighting to stairs


	
	
	
	
	
	
	Cost Centre
	LFIRD

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£6,300
	

	Summary
	Expected Total Cost of Scheme:
	£6,300
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	5,900

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	400

	
	TOTAL
	
	
	
	
	6,300

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Scheme design to commence April 2006.  Demolition of existing store March 2006.

	End Sept 2006
	Scheme delayed due to need for asbestos removal.  Estimates for fire escape requested.  Anticipated commencement Feb 07.

	End Dec 2006
	Quotes currently being sought for asbestos removal and demolition. 

Work anticipated to commence February 2007

	March 2007
	Scheme moved to 2007/08 Capital Programme.  Asbestos removal and demolition carried out.  Quote for fire escape obtained, sent off confirmation of acceptance of quote start on site April 2007


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	LSREC

	
	
	
	
	

	Name of Scheme
	LONGRIDGE SPORTS CENTRE RECEPTION

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Relocation of fitness suite from first floor to ground floor incorporating bar area

	Benefits of Scheme
	To comply with DDA Act and also enhance existing facilities

	Project Timetable
	Start Date
	Dependant on negotiations with LCC

	
	Completion Date
	

	
	Any Other Key Dates
	Description of Work

	
	
	Fitness suite relocated and extended to ground floor to comply with DDA

	Indication of any problems which may ultimately affect either the project timetable or final costs
	See notes over

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Ongoing maintenance


	
	
	
	
	
	
	Cost Centre
	LSREC

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£54,410
	

	Summary
	Expected Total Cost of Scheme:
	£185,361
	

	
	Approved by Committee:
	Council 

	
	Date:
	2 March 2005

	
	Minute Ref:
	762

	Expenditure

Analysis


	
	
	Actual Expenditure

2004/05

£
	Actual Expenditure 2005/06

£
	Expected Expenditure 2007/08

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	128,495
	2,456
	54,410
	185,361

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	128,495
	2,456
	54,410
	185,361

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End June 2004
	Scheme is 75% complete.  Toilet and changing room work to commence in August.  New fitness suite to be opened shortly.

	End Aug 2004
	Scheme to fitness suite complete.  Work to toilet and changing rooms to commence October.  Awaiting completion of public conveniences prior to commencement of this scheme.

	End Nov 2004
	Works complete to function room.  Public conveniences work to commence in January 2005.

	End June 2005
	Scheme is on hold at the moment.  Awaiting outcome of decision on the future arrangements at the sports centre.

	End Sept 2005
	No further progress made since the end of June.

	End Dec 2005
	No further progress made since the end of June.

	End March 2006
	Scheme on hold due to negotiation with Lancashire County Council.  Some expenditure due March 2006 in relocation of fitness suite to Longridge Civic Hall, anticipated cost £12,500

	End Sept 2006
	Scheme on hold due to negotiations with LCC.  Some expenditure anticipated due to relocation of fitness suite to Longridge Civic Hall anticipated cost £18,500.  Decision due from Committee Nov 06 if scheme is to proceed.

	End Dec 2006
	Scheme as above on hold, no decision received from Committee, to date.

	March 2007
	Scheme budget moved to 2007/08.  Scheme as above on hold, no decision received from Committee to date.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	PBOIL

	
	
	
	
	

	Name of Scheme
	POOL – REPLACE BOILER AND CALORIFIER

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Replacement of oil boiler for gas boiler

	Benefits of Scheme
	Energy efficiency, reduced fuel usage

	Project Timetable
	Start Date
	Design stage to commence March 2006

	
	Completion Date
	Scheme currently on hold

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	See notes overleaf

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Decrease in fuel usage and therefore cost


	
	
	
	
	
	
	Cost Centre
	PBOIL

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£96,300
	

	Summary
	Expected Total Cost of Scheme:
	£96,300
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	96,300

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	96,300

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	The scheme has previously been held back awaiting finalisation of Edisford changing room scheme and of associated consequences.  However, the decision has now been taken to enter a joint scheme for the changing rooms with Roefield and therefore the boiler will be stand alone supplying the pool only.

Consultants will be employed early in the financial year to carry out design of scheme and provide an accurate estimate of costs.

	End Sept 2006
	Scheme back on hold following consultants appraisal of whole site management arrangements.  Report to committee November 2006 re: trust recommendations to include boiler situation.

	End Dec 2006
	Scheme on hold no decision received from Committee

	March 2007
	Scheme budget moved to 2007/08. Progress as above.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	PCCHI

	
	
	
	
	

	Name of Scheme
	REFURBISHMENT OF CHIPPING TOILETS

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Refurbishment of toilets in June with similar schemes recently undertaken

	Benefits of Scheme
	Improvement of facilities for customers.  DDA compliance

	Project Timetable
	Start Date
	1 April 2007

	
	Completion Date
	31 March 2008

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	PCCHI

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£75,000
	

	Summary
	Expected Total Cost of Scheme:
	£75,000
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	75,000

	
	Cost of Work
	
	
	
	
	

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	75,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Scheme initially drawn up 4 years ago requires slight amendments before going out to tender.  Lease needs finalising Graham Jagger leading on this no indication of any problems


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	PCWHA

	
	
	
	
	

	Name of Scheme
	FUNDING TOWARDS RECONSTRUCTION OF WHALLEY TOILETS

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Rebuilding of Whalley toilets in conjunction with Whalley Parish Council

	Benefits of Scheme
	Improvement of facilities for customers DDA compliance

	Project Timetable
	Start Date
	1 April 2007

	
	Completion Date
	31 March 2008

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	No indication of any issues but scheme is being undertaken by Parish Council so scheme not under direct control of Local Authority

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	PCWHA

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£50,000
	

	Summary
	Expected Total Cost of Scheme:
	£50,000
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	50,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	50,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Initial plans drawn up by architects acting for Parish Council, requirements of RVBC have been incorporated into design


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	PESSU

	
	
	
	
	

	Name of Scheme
	REPLACE SUZUKI CAN PJ02 NNA

	Officer Responsible
	JAMES RUSSELL

	Description of Scheme
	Replace Suzuki 1.3 Carry (PJ02 NNA) with Fiat Diablo 1.3D white panel van

	Benefits of Scheme
	Assist in making peoples lives safer and healthier – reduce emissions, improved economy and improved safety for operative

	Project Timetable
	Start Date
	April 2007

	
	Completion Date
	April 2007

	
	Any Other Key Dates
	Description of Work

	
	April 2007
	Purchase vehicle April 2007.  Modify internal layout partitions April 2007.

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Reduced fuel usage and vehicle maintenance


	
	
	
	
	
	
	Cost Centre
	PESSU

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£10,000
	

	Summary
	Expected Total Cost of Scheme:
	£10,000
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	10,000

	
	Cost of Work
	
	
	
	
	

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	10,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	
	


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	PLAYH

	
	
	
	
	

	Name of Scheme
	IMPROVEMENTS TO CHILDREN’S PLAY AREAS

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replacement of worn out equipment and general improvements

	Benefits of Scheme
	Quality play areas for children

	Project Timetable
	Start Date
	April 2007

	
	Completion Date
	March 2008

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	PLAYH

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£50,000
	

	Summary
	Expected Total Cost of Scheme:
	£50,000
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	50,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	50,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	With increase in budget reactive maintenance to children’s play areas can now begin again as well as continuation with replacement and improvement programme


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	POENE

	
	
	
	
	

	Name of Scheme
	ENERGY EFFICIENCY MEASURES TO RIBBLESDALE POOL

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Numerous measure to be undertaken at Ribblesdale Pool to improve energy efficiency

	Benefits of Scheme
	Improved energy efficiency, lower carbon footprint

	Project Timetable
	Start Date
	1 April 2007

	
	Completion Date
	31 March 2008

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Reduced running costs


	
	
	
	
	
	
	Cost Centre
	POENE

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£104,500
	

	Summary
	Expected Total Cost of Scheme:
	£104,500
	

	
	Approved by Committee:
	Full Council 

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	104,500

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	104,500

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Limited progress due to sickness absence of Principle Building Surveyor 


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	POSTW

	
	
	
	
	

	Name of Scheme
	REPLACE STEEL WINDOWS TO BUILDING AT RIBBLESDALE POOL

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Replace old and inefficient steel framed windows at Ribblesdale Pool

	Benefits of Scheme
	Improve look of building and contribute to lower maintenance better energy efficiency

	Project Timetable
	Start Date
	1 April 2007

	
	Completion Date
	31 March 2008

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	POSTW

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£36,400
	

	Summary
	Expected Total Cost of Scheme:
	£36,400
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	36,400

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	36,400

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Quotes to be obtained by end of May 2007


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	REBIN

	
	
	
	
	

	Name of Scheme
	RESIDUAL WASTE BINS – THREE STREAM WASTE COLLECTION

	Officer Responsible
	PETER McGEORGE

	Description of Scheme
	The provision of 140 litre wheeled bins for three stream collection to be introduced borough wide in 2 phases 2007/08 and 2008/09

	Benefits of Scheme
	The provision of wheeled bins will complete investment for three stream collection borough wide and improve recycling performance

	Project Timetable
	Start Date


	Phase 1 completed March 2006

Phase 2 should be completed by Sept 07

Phase 3 should be completed in 2008

	
	Completion Date
	2008

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Public participation.

Change to cost sharing arrangement.

Downturn in market value/price.

Production schedules for both vehicles and wheeled bins

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose

What are the revenue implications of the scheme?
	
For Phase 2 will need an additional split bodied vehicle (incl. 
in Capital Programme £190,000)


For Phase 3 will need extra crew (driver + 2 operatives)


Recycling credits


Phase 2 
1,352 x £42.87 = £57,960.24


Phase 3
2,704 x £44.16 = £119,408.64


	
	
	
	
	
	
	Cost Centre
	REBIN

	
	
	
	
	
	
	
	

	
	Approved Budget for Current Year:
	£408,500
	

	Financial 
	Expected Total Cost of Scheme:
	£725,000
	

	Summary
	Approved by Committee:
	Policy & Finance

	
	Date:
	24 January 2006

	
	Minute Ref:
	

	Expenditure

Analysis


	
	Actual Expenditure 2005/06

£
	Actual Expenditure 2006/07

£
	Expected Expenditure 2007/08

£
	Expected Expenditure 2008/09

£
	Total Cost of Scheme

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	

	
	Retention (show separately)
	
	
	
	
	

	
	Other Costs
	80,500
	0
	408,500
	236,000
	725,000

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	80,500
	0
	408,500
	236,000
	725,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	Bins due to be delivered to households this week.

	End Sept 2006
	Expenditure completed in 2005/06 with purchase of wheeled bins and introduction of new three-stream collection system to target round.  Target round still being evaluated.  Delay in development of Waste Transfer facility has affected programme for expansion of wheeled bin delivery.

It is now proposed to commence expansion Mid 2007 therefore 2006/07 Budget needs to be included in 2007/08 expenditure.

	March 2007
	In January 2007 Community Committee decided to extend the three-stream collection borough wide in two phases.  (Phase 2 and 3).  Phase 2 to commence as soon as possible and Phase 3 in 2008 we are currently preparing tenders for bins and vehicles.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RLIFT

	
	
	
	
	

	Name of Scheme
	BIN LIFTS FOR TWO EXISTING VEHICLES

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	To purchase fit bin lifts for wheelie bin collection

	Benefits of Scheme
	To support the introduction of three stream refuse collection

	Project Timetable
	Start Date
	April 2006

	
	Completion Date
	October 2006

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	The decision on when to extend the introduction of wheelie bins to other parts of the borough will influence when the bin lifts are purchased

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	The addition of bin lifts to refuse collection vehicles increases fuel consumption and reduces the carrying capacity of the vehicle, which has an effect on running costs


	
	
	
	
	
	
	Cost Centre
	RLIFT

	
	
	
	
	
	
	
	

	Financial
	Approved Budget for Current Year:
	£30,900
	

	Summary
	Expected Total Cost of Scheme:
	£30,900
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2006

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	30,900

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	30,900

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Decision on the extension of Three Stream Waste Collection was not made until January 2007 which has delayed the purchase of new bin lifts.  Carry forward to 2007/08 Capital Programme and incorporate in purchase of new/replacement refuse collection vehicles. 


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RWCOM

	
	
	
	
	

	Name of Scheme
	SMALL COMPRESSOR INGERSOLL RAND

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replacement of old equipment

	Benefits of Scheme
	Improved reliability, less breakdowns

	Project Timetable
	Start Date
	May 2007

	
	Completion Date
	October 2007

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	None

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RWCOM

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£5,100
	

	Summary
	Expected Total Cost of Scheme:
	£5,100
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	5,100

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	5,100

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Lease ran out in December 2004 and was subsequently purchased.  A replacement will be sourced later this year.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RWDHM

	
	
	
	
	

	Name of Scheme
	REPLACE PO51 DHM IVECO DAILY WITH ROLL ON ROLL OFF 6 TONNE PICK UP

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replace with vehicle better suited to needs

	Benefits of Scheme
	Greater flexibility of use than existing vehicle

	Project Timetable
	Start Date
	

	
	Completion Date
	May 2007

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Delivery from supplier

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RWDHM

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£47,900
	

	Summary
	Expected Total Cost of Scheme:
	£47,900
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	47,900

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	47,900

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	At tender stage


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RWJFV

	
	
	
	
	

	Name of Scheme
	REPLACE LANDROVER J438 JFV

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replace old vehicle

	Benefits of Scheme
	Improved efficiency and flexibility of use

	Project Timetable
	Start Date
	

	
	Completion Date
	April 2007

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Delivery from supplier

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RWJFV

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£15,000
	

	Summary
	Expected Total Cost of Scheme:
	£15,000
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	15,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	15,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Tenders received and order placed for delivery early April – Ford Ranger 4x4


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RWLIF

	
	
	
	
	

	Name of Scheme
	VEHICLE LIFTING EQUIPMENT

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Purchase of equipment to lift refuse collection vehicles

	Benefits of Scheme
	In order to be able to lift RCV’s in workshop and therefore no need to outsource work

	Project Timetable
	Start Date
	May 2007

	
	Completion Date
	November 2007

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	No

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RWLIF

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£13,000
	

	Summary
	Expected Total Cost of Scheme:
	£13,000
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6th March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	13,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	13,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Existing equipment in workshop is unable to lift the larger RCV’s off the ground so new lifting equipment is required.


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RWLWD

	
	
	
	
	

	Name of Scheme
	REPLACE HAYTER TRIPLE MOWER LT322 2WD

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	REPLACEMENT OF OLD EQUIPMENT

	Benefits of Scheme
	IMPROVED STANDARDS AND EFFICIENCY

	Project Timetable
	Start Date
	

	
	Completion Date
	2 April 2007

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Delivery period from supplier

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RWLWD

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£25,700
	

	Summary
	Expected Total Cost of Scheme:
	£25,700
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	25,700

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	25,700

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Tenders received and order placed for delivery during week commencing 2 April 2007


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RWOCK

	
	
	
	
	

	Name of Scheme
	REPLACE G516 OCK WITH LANDROVER AND TRAILER

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replacement of old equipment

	Benefits of Scheme
	Improved standards and efficiency

	Project Timetable
	Start Date
	

	
	Completion Date
	2 April 2007

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Delivery period from supplier

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RWOCK

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£18,500
	

	Summary
	Expected Total Cost of Scheme:
	£18,500
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	18,500

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	18,500

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Tenders received and order placed for delivery during week commencing 2 April 2007 – Ford Ranger 4x4 - complete


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RWSFR

	
	
	
	
	

	Name of Scheme
	REPLACE R563 SFR JOHN DEERE RIDE ON MOWER

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replacement of old equipment

	Benefits of Scheme
	Improved standards and efficiency

	Project Timetable
	Start Date
	

	
	Completion Date
	2 April 2007

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Delivery period from supplier

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	None


	
	
	
	
	
	
	Cost Centre
	RWSFR

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£14,900
	

	Summary
	Expected Total Cost of Scheme:
	£14,900
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	14,900

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	14,900

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Tenders received and order placed for delivery during week commencing 2 April 2007 - complete


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RWTSW

	
	
	
	
	

	Name of Scheme
	NEW VEHICLE THREE STREAM WASTE COLLECTION

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Purchase of new vehicle for extension of Three Stream Waste Collection

	Benefits of Scheme
	

	Project Timetable
	Start Date
	April 2007

	
	Completion Date
	November 2007

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Minimum 26 week delivery period.

RVBC Contract Procedure means tendering timescale is significant and will affect introduction of new service.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Additional revenue costs included in budget


	
	
	
	
	
	
	Cost Centre
	RWTSW

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£190,000
	

	Summary
	Expected Total Cost of Scheme:
	£190,000
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	190,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	190,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	An extra collection round is required so as to introduce the new Three Stream Collection and recycling service.  Contract Procedure rules and delivery period will determine when new service can be brought in which is likely to be October/November 2007


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	RWWHP

	
	
	
	
	

	Name of Scheme
	REPLACE W697 WHP DENNIC REFUSE COLLECTION VEHICLE

	Officer Responsible
	GRAHAM JAGGER

	Description of Scheme
	Replace old vehicle

	Benefits of Scheme
	To support Three Stream Waste Collection and recycling service

	Project Timetable
	Start Date
	April 2007

	
	Completion Date
	November 2007

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Min 26 week delivery period from placing order Contract Procedure is lengthy process

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes

	What are the revenue implications of the scheme?
	Included in 2007/08 Revenue Budget


	
	
	
	
	
	
	Cost Centre
	RWWHP

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£180,000
	

	Summary
	Expected Total Cost of Scheme:
	£180,000
	

	
	Approved by Committee:
	Full Council

	
	Date:
	6 March 2007

	
	Minute Ref:
	

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	180,000

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	180,000

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	March 2007
	Decision yet to be taken on precise type of vehicle to be purchased to support Three Stream refuse collection and recycling service


	RIBBLE VALLEY BOROUGH COUNCIL
	
	

	CAPITAL PROGRAMME 2007/08
	
	

	CAPITAL PROJECT EVALUATION STATEMENT
	Cost Centre
	SYNCA

	
	
	
	
	

	Name of Scheme
	LONGRIDGE SPORTS CENTRE – REPLACE CARPET ON SYNTHETIC PITCH

	Officer Responsible
	ROD PEARCE

	Description of Scheme
	Contribution to Lancashire County Council (joint use) to replacement of defective playing surface

	Benefits of Scheme
	Health and safety

	Project Timetable
	Start Date
	Summer 2006 (grant dependable LCC)

Summer 2007 if no grant

	
	Completion Date
	

	
	Any Other Key Dates
	Description of Work

	
	
	

	Indication of any problems which may ultimately affect either the project timetable or final costs
	Scheme is joint use and 50% : 50% funded between school and RVBC.  May be delayed until summer 2007 if grant from LCC not available to school.

	Can the scheme be achieved with existing staff capacity?  If not, what do you propose
	Yes.  LCC will manage scheme.

	What are the revenue implications of the scheme?
	Future maintenance as pitch wears as existing.


	
	
	
	
	
	
	Cost Centre
	SYNCA

	
	
	
	
	
	
	
	

	Financial 
	Approved Budget for Current Year:
	£133,900
	

	Summary
	Expected Total Cost of Scheme:
	£133,900
	

	
	Approved by Committee:
	Council

	
	Date:
	28 February 2007

	
	Minute Ref:
	755

	Expenditure

Analysis


	
	
	
	
	
	Expected Expenditure 2007/08

£

	
	Land
	
	
	
	
	

	
	Cost of Work
	
	
	
	
	133,900

	
	Retention (show separately)
	
	
	
	

	
	Other Costs
	
	
	
	
	

	
	External Fees
	
	
	
	
	

	
	Internal Salaries
	
	
	
	
	

	
	TOTAL
	
	
	
	
	133,900

	Monitoring - Comments on Progress (Completed Each Period by Officer Responsible)

	End March 2006
	See problems.

	End Sept 2006
	As previous awaiting LCC commitment to scheme – expenditure unlikely 07

	End Dec 2006
	As end September 2006

	March 2007
	Progress as above scheme budget moved to 2007/08
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