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RIBBLE VALLEY BOROUGH COUNCIL 
ECONOMIC DEVELOPMENT COMMITTEE 

  Agenda Item No 9 
 meeting date:  21 SEPTEMBER 2017 
 title: CAPITAL MONITORING 2017/18 
 submitted by:  DIRECTOR OF RESOURCES 
 principal author: ANDREW COOK  
 
1 PURPOSE 

 
1.1 To report progress on the approved 2017/18 capital programme for this Committee for 

the period to the end of July 2017. 
 
1.2 Relevance to the Council’s ambitions and priorities: 
 

 Community Objectives – none identified. 
 Corporate Priorities – to continue to be a well-managed council, providing 

efficient services based on identified customer need. 
 Other considerations – none identified. 

 
2 BACKGROUND 

 
2.1 This Committee was not established until after the 2017/18 original capital programme 

was set, so no new capital schemes were originally planned for this Committee. 
 

2.2 However, one scheme totalling £100,000, Economic Development Initiatives, has been 
transferred to this Committee from Policy and Finance Committee, because the nature 
of the scheme is in line with the Committee’s objectives. 
 

2.3 Consequently, the 2017/18 capital programme for this Committee is made up of one 
scheme with a total budget of £100,000. 

 
3 CAPITAL MONITORING 2017/18 
 
3.1 The table below summarises the progress on this Committee’s one capital scheme, as 

at the end of July 2017. Annex 1 shows financial information and budget holder 
comments to date for the scheme. 
 

Cost 
Centre Scheme 

 
 
 

Original 
Estimate 
2017/18 

£ 

Scheme 
Transferred 
from Policy 

and 
Finance 

Committee 
£ 

 
 

Total 
Approved 

Budget 
2017/18 

£ 

Actual 
Expenditure 

including 
commitments 
as at end of 
July 2017 

£ 

 
 
 

Variance as 
at end of 
July 2017 

£ 

ECDVI 
Economic 
Development 
Initiatives 

0 100,000 100,000 0 -100,000

Total 0 100,000 100,000 0 -100,000

 
3.2 At the end of July 2017, there has been no spend on the Economic Development 

Initiatives scheme. At this stage, development opportunities to bring forward land for 
employment are being reviewed and will be reported to this Committee. It is anticipated 
that this capital scheme be considered to help support any emerging initiatives that 
arise as a result of that report.  

INFORMATION
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4 CONCLUSION 
 
4.1 At the end of July 2017, there had been no spend on the Economic Development 

Initiatives scheme. At this stage, development opportunities to bring forward land for 
employment are being reviewed and will be reported to this Committee. 

 
 
 
 
 
 
SENIOR ACCOUNTANT    DIRECTOR OF RESOURCES 
 
ED1-17/AC/AC 
31 August 2017 
 
 
For further background information please ask for Andrew Cook. 
 
BACKGROUND PAPERS – None 
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ECDVI - Economic Development Initiatives 
 
 
Service Area:  Regeneration 
Head of Service: Colin Hirst 
 
Brief Description of the Scheme: 
The project is to establish a general source of pump-priming and pre-investment funding to support the delivery of 
the Council’s economic priorities. The bid particularly seeks to support our high growth sectors in the provision of 
land and premises or tourism infrastructure where applicable. The Council needs to be able to develop and respond 
to initiatives that will support delivery of business growth.  In order to develop schemes, funding needs to be 
available to undertake works in areas such as valuation and feasibility assessments, due–diligence, initial planning 
and design work. As projects progress funding needs to be available to support acquisition, marketing and 
development. Specific funding for land or premises would be the subject of separate bids as required. 
 
Projects include identifying options to deliver employment land, schemes to support high growth business 
opportunities and necessary infrastructure to support our rural business base including Tourism. 
 
Revenue Implications: 
Unspecified – general revenue costs would be anticipated to be contained within existing budgets. 
 
Timescale for Completion: 
Key milestones will depend upon the individual projects developed.   
 
Capital Cost: 

  
 
 
 
 
 
£ 

Actual 
Expenditure 

and 
Commitments 

as at end of 
July 2017 

£ 

 
 
 

Variance as at 
end of July 

2017 
£ 

Original Estimate 2017/18 0   

Budget Moved from 2016/17 100,000   

Total Approved Budget 2017/18 100,000 0 -100,000 

Actual Expenditure 2016/17 0    

ANTICIPATED TOTAL SCHEME COST 100,000    

 
 
Progress - Budget Holder Comments 
 
July 2017: Development opportunities to bring forward land for employment are being reviewed and will be reported 
to this Committee. It is anticipated that this capital scheme be considered to help support any emerging initiatives 
that arise as a result of that report. 
 
December 2016: There are no appropriate economic development opportunities in progress currently which are 
likely to be funded from this economic development capital pot before the year-end. It is recommended that the 
revised estimate is reduced to nil and the £100,000 budget is moved to 2017/18. 
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September/October 2016: No change from July 2016 comments - There are no appropriate economic development 
opportunities in progress currently which are likely to be funded from this economic development capital pot. 

July 2016: There are no appropriate economic development opportunities in progress currently which are likely to 
be funded from this economic development capital pot. 

May/June 2016: The one site acquisition proposal being seriously considered will not now go ahead, as resolved by 
Policy and Finance Committee. There are no other appropriate economic development opportunities in progress 
currently which are likely to be funded from this economic development capital pot. 

March 2016: One site acquisition investment was being considered in 2015/16, but no confirmation was in place for 
the acquisition to go ahead at year-end. Slippage of the 2015/16 underspend is requested to fund both the pump 
prime costs associated with the site acquisition being considered and any further economic development 
opportunities that may arise. 

January 2016: The site acquisition approved by this Committee in October 2015 is the one economic development 
opportunity in progress currently that will require investment support funding from the Economic Development 
Initiatives budget. At this stage, the actual timing of the site acquisition and any support costs to be funded from this 
budget is not confirmed. Any unused budget from 2015/16 will be moved into 2016/17 as slippage. 
 
September 2015: The District Valuer has secured initial agreement with land owners on values and details are 
being progressed to acquire a site. Expenditure has been drawn from other revenue budgets to fund pre-investment 
works so far. 
 
July 2015: The Council has instructed the District Valuer to negotiate the purchase of some land on one scheme 
and we are currently awaiting the outcome of this.  Expenditure has been drawn from other revenue budgets to fund 
pre-investment works so far. 
 
September 2014: The Council continues to seek land for potential economic development. Expenditure has been 
drawn from revenue budgets to fund pre-investment works to date. 
 
July 2014:  The Council continues to seek land for potential economic development. 
 
March 2014:  Projects have not reached a stage where capital is required.  Expenditure has been drawn from other 
revenue budgets to fund pre-investment works. 
 
September 2013:  Work on the scheme has been undertaken, however expenditure has been revenue based rather 
than capital. 
 
July 2013:  An area of land has been identified and measures are being taken to secure the land for industrial 
development. 
 
March 2013:  The Council is continuing pursuing the acquisition of land for employment purposes. 
 
September 2012:  No further progress since June 2012. 
 
June 2012:  Initial discussions have been held with relevant landowners. The District Valuer has been instructed to 
prepare valuation advice on potential sites. This advice has been received and is being given further consideration. 
The Asset Management Group has considered site options. An options report will be prepared once options are 
determined. Expenditure will be required on feasibility reports once an option is agreed and on pre–acquisition and 
due diligence processes.  
 


